



El futuro  
es de todos

Gobierno  
de Colombia



**2021**  
**EUTF Colombia**  
**5TH ANNUAL REPORT TO THE**  
**MANAGEMENT BOARD**

## European Union Trust Fund

Website: <https://www.fondoeuropeoparalapaz.eu/>

We thank all the projects financed through the EUTF for their collaboration and the provision of photographic material for the preparation of this report.





# Table of Contents

<b>1. Policy and operational highlights of the year</b>	<b>3</b>
1.1 Policy and operational highlights	4
1.2 Summary of programmes adopted and current pipeline	5
1.3 Obstacles encountered	5
1.4 Particular risks associated with the management of EUTF programmes	6
<b>2. Programming, implementation and results, including evaluations</b>	<b>7</b>
2.1 Brief description of programmes adopted	8
2.2 Monitoring and lessons learnt	8
2.3 Main Achievements of the EUTF	9
<b>3. Financial report</b>	<b>17</b>
3.1 Amounts pledged and received	18
3.2 Amounts paid	18
3.3 Beneficiaries and amounts contracted	19
<b>4. Management and internal control</b>	<b>22</b>
4.1 Control results	22
4.1.1 Control effectiveness as regards legality and regularity	22
4.2 Observations and recommendations made by Internal Audit Service	22
4.3 Assessment of the effectiveness of the internal control systems / EU Court of Auditors	22
4.4 Conclusions as regards assurance	23
<b>5. Declaration of assurance (and reservations)</b>	<b>24</b>
<b>6. Annexes:</b>	<b>25</b>
Annex I: EUTF projects	26
Annex II. List of derogations, exceptions, non-compliance events, prior approvals and events to be reported	55
Annex III: List of EUTF Projects	56





# **Policy and operational highlights of the year**



# 1. Policy and operational highlights of the year

## 1.1. Policy and operational highlights

During 2021, the Trust Fund (TF) held an Operational Committee and two Strategic Board meetings (one of them in January and pertaining to 2020), as well as a number of more technical meetings and exchanges. The main items of discussion were the use of remaining resources and the future of the EU support to the Peace process in Colombia after 2021.

With respect to the latter, a Team Europe Initiative (TEI) for Peace was agreed with Member States locally and approved by the European Commission in Brussels, and a governance structure was established at the end of 2021 and agreed with the Government of Colombia. This TEI will contribute to the continuity of the good practices developed thanks to the TF during and after its phasing-out, in terms of coordination, joint political and policy dialogue, joint implementation of projects and joint communication.

EUTF Members contributed EUR 3.42 million during 2021, bringing the total pledge to ca EUR 130.91 million. Additionally, the Trust Fund was able to recover funds from projects that for various reasons, including the COVID pandemic and insecurity in their areas of intervention, did not manage to exhaust their budget by the end of their implementation period (about EUR 1.2 million from projects T06.3, T06.5 and T06.11). Finally, a recalculation of administrative needs allowed to reduce administrative reserves, thus liberating an additional amount of about EUR 0.5 million for operations.

Five new contracts were signed during 2021 (T06.73, T06.74, T06.77, T06.94 and T06.97), for a total of EUR 13.69 million. In the case of T06.94, the contract did not correspond to a new project, but was necessary to replace the original implementing partner and give continuity to the project Piscicultura del Común (original contract number: T06.36).

Moreover, 13 contracts (including four of the mentioned new contracts) received additional funds (“top ups”) throughout the year, as new resources became available. The detailed list of contracted amounts (both new contracts and top ups) is available in annex III to this report.

As a result, at the end of 2021, 99.3% of the total appropriations of the TF had been committed, 99.1% had been contracted and 67.5% paid.

Eleven contracts reached the end of their implementation phase in 2021, bringing the total of concluded contracts to 16. In the case of T06.16 (closed in 2019) and T06.36 (closed in 2021, as mentioned), the end of the contract did not correspond to the end of the project, but rather to a change in implementing partner. Therefore, on 31/12/2021, the EUTF counted with 22 ongoing operational contracts. Their implementation will continue until 2024, with the last “end date of activities” being currently 22/12/2024. Closure activities (reception of final reports, verification of expenses, final payments, etc.) will stretch into the first half of 2025.



## 1.2. Summary of programmes adopted and current pipeline

No new programmes were adopted during 2021.

The five new contracts signed during the year and mentioned in paragraph 1.1 were based on programmes adopted by the Operational Committee in previous years.

Adopting new programmes was considered both impractical and unnecessary for a number of reasons: i. at the beginning of the year, very limited resources remained available for new programmes; ii. additional resources became available throughout the year.

However, as any new contract would have had to be signed by 31/12/2021, the time available to identify, properly formulate and approve a new programme, as well as sign the related contracts, was deemed insufficient, especially in the context of the COVID pandemic; iii. the TF already counted with a number of successful projects covering its main areas of intervention (as identified in the Constitutive Agreement), which budget could be increased to strengthen their reach, impact and sustainability.

The projects to be strengthened through top ups were identified by the EUTF manager and his team, discussed with the Government of Colombia and approved by the Operational Committee.

No new operational contracts will be signed during 2022. However, audits and evaluations as well as, if necessary, communication and personnel contracts may be signed during the year, using administrative reserves. The Operational Committee will be informed accordingly.

## 1.3. Obstacles encountered

As in 2020, the **pandemic** had an impact on the TF, especially in terms of reduced in-person visits to projects, which only resumed in august 2021. In the meantime, field visits were replaced by constant contact with the projects through virtual means. Moreover, the pandemic made necessary a number of no-cost project extensions, as it affected negatively the planned calendar of activities of many actions.

Additionally, the pandemic made inevitable the neutralisation of a few budget support indicators for T06.68 (a budget support in favour of Reintegration of ex combatants) and the postponement by six months of the starting date of the budget support T06.73 (supporting land formalization).



As in previous years, the **security situation** in many of the areas of intervention of the EUTF was a challenge for implementing partners. Threats against and assassination of social leaders, human rights defenders and former combatants affected the implementation of some of the projects. As before, this issue has been a regular topic in the dialogue between the Delegation and the Government of Colombia.

In April-June 2021, protests in various cities and regions of the country also had an impact in the implementation of a number of EUTF actions, as some activities were delayed.

As more projects advanced in their implementation and audits and cost verifications were concluded, the EUTF identified a few instances of potentially high **ineligible expenses**, mostly due to implementing partners' inadequate knowledge of EU procedures. These concerned contracts T06.2, T06.5 and T06.29. In each instance, the EU Delegation has intervened as relevant, including by reinforcing the understanding of procedures, launching additional verifications or audits, or requesting and analysing relevant documents directly. Additional analysis and verifications for all mentioned contracts are still ongoing. If and when the ineligible amounts are confirmed, the EUTF will proceed to request the devolution of the affected funds.

Project T06.36 "*Piscicultura del Común*" had to be closed before its natural end because of the incompatibility between the implementing partner (Fundación Aguirre Lehendakaria) and its co-implementer and beneficiary ECOMUN, which led to misunderstandings and slow implementation. The unspent funds were recuperated and re-contracted with a new implementing partner (CISP, Comitato Internazionale per lo Sviluppo del Popoli), to ensure successful continuation of the action.


During 2021, the EUTF team launched a call for tenders to contract a **mid-term evaluation** of the TF. However, the quality of the proposals received was deemed insufficient and contracting had to be postponed and will take place in 2022.

## 1.4. Particular risks associated with the management of EUTF programmes

So far in 2022, restrictions to internal movements due to the COVID pandemic have been limited, thus allowing to resume regular visits to projects. However, should the pandemic worsen once more, additional delays in the implementation of projects cannot be excluded, with the consequent need for adjustments to the duration of contracts.

Parliamentary and Presidential elections in the first half of the year and the change of Government in August may distract some partners, especially institutional ones, from implementation of projects or significant policy dialogue. Meanwhile, violence traditionally spikes around elections, posing additional challenges to implementing partners throughout the country.



A group of seven women are captured from an overhead perspective, performing a traditional dance on a lush green lawn. They are arranged in a loose circle, holding hands or small fans. Each woman wears a vibrant, multi-colored costume featuring a wide, fringed collar and a tall, pointed headdress adorned with colorful tassels. Their expressions are joyful as they engage in the dance. A solid blue rectangular box is positioned in the center-right of the image, containing white text.

# Programming, implementation and results, including evaluations



## 2. Programming, implementation and results, including evaluations

### 2.1. Brief description of programmes adopted

No new programmes were adopted in 2021. Some actions documents were slightly modified, in a non-significant way, to allow for top-ups to some contracts, as mentioned in 1.1.

### 2.2. Monitoring and lessons learnt

The EUTF team resumed in-person monitoring visits to projects in August 2021.

Moreover, four projects received external “ROM” visits (Result Oriented Monitoring), which complemented the information sent by implementing partners to the EUTF management every three months.

Some of the lessons learned and good practices are mentioned in chapter 2.3.

The qualitative and quantitative information collected was aggregated around the 36 global indicators that had been defined in prior years as part of the EUTF Monitoring and Evaluation system and that are also presented in chapter 2.3 below.

During 2021, an additional qualitative layer was added to measure the effects of projects and measure how people, communities, organisations and

institutions have taken (or are taking) ownership of results and good practices and incorporating them in their work. The results of this exercise were presented in the four quarterly reports, available on the EUTF website:

<https://www.fondoeuropeoparalapaz.eu/en/home/>

These reports have become more qualitative and include case studies that highlight the effects of EUTF intervention.

Additionally, a reflection exercise was launched with implementing partners, during the territorial roundtables, in order to identify the challenges for sustainability of achievements and to facilitate an inter-institutional dialogue to ensure continuity. This particularly focused on concluded projects and a short document was produced for each one summarizing achieved results, main obstacles encountered and the conditions for sustainability.



## 2.3. Main achievements of the EUTF

To obtain a consolidated overview of the EUTF actions, targets and results of the projects of the Trust Fund have been grouped in six main Strategic Pillars. Below, the main indicators and a short qualitative example for each Strategic Pillar are presented.

### PILLAR 1: RECONCILIATION AND CONFLICT REDUCTION

		Target	Progress
<b>4,985</b>	people strengthening capacities to promote tolerance and peaceful coexistence in their communities	<b>5,130</b>	<b>97%</b>
<b>5</b>	local and territorial participation spaces receive technical assistance or support for human rights defence and peacebuilding actions	<b>12</b>	<b>42%</b>
<b>3,385</b>	people have participated in forums, events, or dialog spaces for peacebuilding, reconciliation, and strengthening of the territorial resources	<b>610</b>	<b>&gt;100%</b>
<b>325</b>	people associated to community media have strengthened their social communication capacities for peacebuilding	<b>310</b>	<b>&gt;100%</b>
<b>43</b>	community radio stations in municipalities affected by the armed conflict have increased their peacebuilding and reconciliation content	<b>45</b>	<b>95%</b>
<b>3,732</b>	people in the process of reincorporation and from nearby communities associated in common interest and mutual trust activities	<b>5,250</b>	<b>71%</b>

### Broadcasting peace

Paujil Stéreo FM, a community broadcaster in the municipality of El Paujil, in the department of Caquetá, was set up in 2007, but was about to disappear in 2018. With the support of the Trust Fund, this radio managed to improve the quality and coverage of its signal, reaching particularly isolated communities, and expanded its programming with topics relating to the Peace Agreement, which had been previously poorly addressed in local broadcasting. In addition, the new headquarters of the broadcaster, supported by the municipality, have made Paujil Stéreo FM a space for strengthening the local organisational fabric and bringing together communities, institutions and decision makers. "Sustaining a media is extremely difficult, but the project has contributed decisively to the sustainability of our broadcaster. This will allow us to remain independent, to continue to give a voice to local actors, and to honour our commitment to rural development and peace building. This has been and will continue to be our role as a community radio." Rosemary Betancourt, President of the Community Federation of Caquetá.

## PILLAR 2: REINTEGRATION OF FORMER MEMBERS OF THE FARC -EP TO SOCIAL AND ECONOMIC CIVIL LIFE

		Target	Progress
2,075	people in the reintegration process improve their capacities for economic-productive insertion, strengthening the social and solidarity economy	2,035	>100%
46	cooperatives or grassroots associations with 2,570 members in reintegration process implementing business units	36	>100%
1,470	people in the reintegration process working on productive projects	1,450	>100%
875	people in the reintegration process improve access to basic services	505	>100%
115	people in the reintegration process have strengthened their capacities for the effective exercise of citizenship	175	64%
14	organisations of people in the process of reincorporation engaged in the planning of territorial development	4	>100%
1,300	former combatants have access to land for housing	2,974	44%
1,720	children of ex-combatants cared for by the Colombian care system. This is key to ensuring that their mothers are able to participate in job training and create their own entrepreneurship.	3,000	57%
1,000	former members of FARC-EP with disabilities have been evaluated and are been in the process of medical and functional rehabilitation. More than 2,000 people receive long-term vocational training.	1,008	99%

**'Women standing firm'** is an association of women living in the department of Arauca. The Trust Fund has strengthened their sports footwear enterprise, by improving quality standards, expanding the portfolio of models and positioning their brand in the local and regional market. "Support came at the time when we needed more help. The pandemic, the lack of inputs and the low sales capacity had discouraged our clients. We now have a renewed commitment and a strong will to take our initiative forward. It is an economic initiative that helps us to generate income, following a social and solidarity-based approach. This model allows us to organise our time and make family life compatible with productive responsibilities. For us, this is crucial and a condition we claim as women." Marisol Quiroga, Legal Representative of the Association. The dynamism acquired by the production unit has provided an opportunity to create spaces for dialogue with local actors and people in the process of reincorporation, including those initially sceptical about the benefits of the Peace Agreement.



## PILLAR 3: INCLUSION: YOUTH, WOMEN, AND ETHNIC GROUPS

		Target	Progress
<b>35</b>	young people organisations and rural schools develop projects through Financial Support to Third Parties or other investment mechanisms	<b>16</b>	<b>&gt;100%</b>
<b>2,045</b>	young people have improved their competencies for employability	<b>1305</b>	<b>&gt;100%</b>
<b>14,990</b>	young people have participated in cultural and territorial identity promotion initiatives	<b>15,480</b>	<b>97%</b>
<b>58</b>	indigenous governments have received technical support for their process of planning and institutional strengthening	<b>77</b>	<b>75%</b>
<b>105</b>	productive initiatives with women strengthened or launched	<b>86</b>	<b>&gt;100%</b>
<b>34</b>	women networks and platforms technically or financially supported to improve their participation and impact in the local and regional public life	<b>30</b>	<b>&gt;100%</b>
<b>770</b>	women are effective members of citizen participation spaces and decision-making boards in the context of local development	<b>785</b>	<b>98%</b>
<b>43</b>	public institutions and civil society spaces have improved their conditions to prevent new cases and assist the victims of gender-based violence (GBV)	<b>29</b>	<b>&gt;100%</b>
<b>715</b>	women victims of GBV assisted by public institutions and/or civil society organisation	<b>325</b>	<b>&gt;100%</b>



### Culture and creativity for youth employment

The Cultural and Creative Business Incubator, created in Lower Putumayo in collaboration with the municipality, the Chamber of Commerce, the SENA and the Imagen-University of Caldas Research Foundation, has supported 15 youth led economic entrepreneurs in various cultural and creative industry activities such as audiovisual production, the organisation of music events, fashion or teaching. Young people unanimously highlighted as main achievements the strengthening of enterprise management. "Thanks to the training process, we have gained clarity about our initial project and its implementation. Previously, we were lacking the administrative and financial capacity for the management of this initiative. We were already clear about the different services we wanted but we didn't know how to carry them out" - Elkin Rivadeneryra, a young audio-visual entrepreneur. The provision of equipment has enabled these young people to innovate the supply and/or improve the quality of their products, leading to an increase in the portfolio of clients, which, in some cases, has resulted in an increase in revenue that has allowed them to abandon other activities they carried out in order to survive, and to engage entirely in their business.



## PILLAR 4: SUSTAINABLE AND INCLUSIVE PRODUCTIVITY

		Target	Progress
5,380	families implementing agro-ecological practices for self-consumption and local market	5,060	>100%
125	infrastructures built or rehabilitated to strengthen agri-food chains	98	>100%
170	organisations develop their own projects through Financial Support to Third Parties or other investment mechanisms	160	>100%
24,670	people have received support to implement sustainable productive models or to strengthen rural economy initiatives	25,955	95%
150	producers' organisations, SMEs and/or productive units have improved their capacities to access the markets and establish commercial partnerships	130	>100%
305	producers' organisations, SMEs and/or productive units have received quality certificates or collective marks	875	35%
365	producers' organisations, SMEs and/or productive units have strengthened their administrative, operative, and commercial processes	510	72%
8,295	people implementing good environmental practices or climate change adaptation/mitigation strategies in their economic activities	10,880	76%
14,850	hectares implementing or strengthening silvo-pastoral or agroforestry sustainable production models	13,050	>100%
23,175	hectares of terrestrial and aquatic ecosystems recovered and protected by the local communities	14,365	>100%

### Competitive and inclusive marketing

The connection to formal markets remains a major bottleneck for rural production. Overcoming this obstacle is one of the objectives of the Pacific Technical Development Corporation (CORTEPAZ), which promotes the production, transformation and marketing of cocoa beans. Support from the Trust Fund to improve production, handling and sales practices has had an impact on the quality of the product, its profitability and its position on the markets. The price of the kilo of cocoa produced by CORTEPAZ families has increased by 3,000 COP, which has been reflected in an increase of up to 15 % in income for some of them, and in the export of 12.5 tonnes of cocoa to Switzerland. The Trust Fund support has also emphasized the creation of conditions for trade to be sustainable and inclusive. This has resulted, on the one hand, in the formation of the Technical Sustainability Unit, made up of rural young people, which fosters intergenerational collaboration and new leadership, encouraging generational renewal. On the other hand, it resulted in an increasingly important role of women, who cover 50% of the leadership positions and lead three of the most relevant business units. "I am in charge of the post-harvest centre and I have to ensure that all the product comes with the characteristics responding to market requirements. Our work as women is crucial and as young people we are increasingly recognised. (...) This initiative benefits our families but also other partners, other women and the community as a whole. It is an example of work on equality" - Evangelina Quiñones, member of CORTEPAZ





## PILLAR 5: ENSURING STATE PRESENCE AND LOCAL GOVERNANCE

		Target	Progress
<b>43</b>	territorial institutions receiving technical support on policy planning or institutional strengthening	<b>33</b>	<b>&gt;100%</b>
<b>71</b>	rural schools have aligned their curriculums to the territorial approach	<b>62</b>	<b>&gt;100%</b>
<b>53</b>	community networks and citizen platforms supported to improve their incidence in public life	<b>83</b>	<b>64%</b>
<b>200</b>	infrastructures built or rehabilitated with State and community participation	<b>230</b>	<b>87%</b>
<b>14,085</b>	people from municipalities affected by the armed conflict improving their access to basic public services	<b>15,050</b>	<b>93%</b>

### Mitigate barriers to prevent anaemia

In the department of Guaviare, 53 % of children under the age of 5, pregnant women and infants, had anaemia, twice the national average. Urgent measures were taken, together with health institutions, supplying iron and micronutrient supplements to 218 people, mostly minors. The prevalence was reduced in 153 people (70 %), as well as the level of severity in cases of chronic anaemia.

The capacities of health doctors, vaccinators and nursing staff were strengthened and this improved access to health services in rural areas. In coordination with local institutional actors, seven priority health posts were provided with equipment and inputs as part of the strengthening of the Community Surveillance Network. The training received and the allocation provided have made it possible to identify cases of high-risk anaemia that could be referred to the departmental hospital in time. There was also an impact on health service delivery in rural communities, including educational sessions on anaemia related to tropical diseases, coordinating micronutrient supplements with health secretaries, and implementation, for the first time in the area, of an inter-institutional anaemia screening campaign, to raise awareness on the importance of prevention and micro-nutrient supply.



## PILLAR 6: ADDED VALUE OF THE EUROPEAN UNION

In 2021, extensive dialogue took place on the transition from the EUTF towards a Team Europe Initiative (TEI) for Peace. The EU and EU Member States have been working together to outline the TEI intervention logic, based on the good practices and lessons learned of the Trust Fund.

One of those lesson learned was that programmes were stronger were Member States expertise could be brought to bear. An example of this was the FORLAND platform. Designed in France to support territorial management, it was adopted by the Government of Guaviare and its open geographic information system is accessible online to all citizens.

Several projects engaged with the European market in order to export the products of their beneficiaries. From Caquetá and Nariño, for example, cocoa was exported to Portugal, Switzerland and Italy. In addition, efforts were made to improve quality and obtaining European standards and certifications such as Global GAP and EU organics.





## 2.4. EUTF Visibility

In 2021, of particular note was the participation of the EUTF in the activities of the fifth anniversary of the commemoration of the signing of the Peace Agreement, and in particular to the public event “Peace is productive”. In that context, the photographic exhibition “Life beyond arms” by the reincorporated young artist Marcos Guevara, showed how ex-combatants are rebuilding their lives after signing the Peace Agreement. Also, during the event, six EUTF projects were displayed and showed different initiatives led by former combatants, including tourism, coffee production, fish farming, green businesses and humanitarian demining.

The EUTF also supported the production of the short documentary “Glances”, made by a group of 30 ex-combatants and surrounding communities, who decided to exchange weapons for cameras to portray the realities, stories and commitments of the day-to-day reincorporation process. This short documentary aims to change the way citizens look at the peace process and give hope to young generations.

Based on collaborative work and co-creation with ex-combatant women from Putumayo, the EUTF developed an interactive “museography” consisting of a virtual map, with a display of personal testimonies of women’s experience of war and now transformed into proactive and visible actions as peace builders.

On the EUTF website, 61 press and media articles were published, which received a total of 151,511 visits (73,509 sessions and 45,132 unique users).

The EUTF Newsletter (available on the EUTF website) continued to voice testimonies from the ground, to inform and give hope on the peace process. The edition “the Peace Seeds” took stock of the good experiences on peace-building and reconciliation and showed the achievements that have been possible with EUTF partners on the field, and EUTF work with Member States and the Government. A wide range of videos brought together young people, women, former combatants, indigenous communities and victims to share their stories and memories and to show the different ways they take to rebuild their lives.

During the COVID lockdown, the “Alliance of Women Weavers of Life” launched the campaign “You are not alone”, to inform and protect women from gender-based violence. The campaign raises awareness in the community about prevention and activates a telephone-line providing psychosocial and legal support to affected women. This campaign has been diffused in radios, podcasts and Facebook as a tool for political advocacy and to make visible the gender situation in the Department of Putumayo.







# Financial report



# 3. Financial report

## 3.1. Amounts pledged and received

Country	Amount pledged in 2021 (M EUR)	Amount received in 2021 (M EUR)	Transfer date
Member States			
Finland	0.15	0.15	13/07/2021
Ireland	0.75	0.75	19/04/2021
Lithuania	0.02	—	—
Romania	—	0.025	05/01/2021
Sweden	2.44	2.44	15/04/2021
<b>Sub-total</b>	<b>3.36</b>	<b>3.365</b>	
Non Member States			
Chile	0.043	0.043	15/11/2021
<b>Sub-total</b>	<b>0.043</b>	<b>0.043</b>	
EU			
DCI-ops	—	10.00	10/12/2021
<b>Sub-total</b>	<b>—</b>	<b>10.00</b>	
<b>TOTAL</b>	<b>3.403</b>	<b>13.408</b>	



## 3.2. Amounts paid

Contract Type	Contract Id	Pay. Req. Id	Paid Amount EUR
Grants in Direct Management	T06.17	T06.139	272,306.05
	T06.24	T06.126	606,258.89
	T06.29	T06.103	245,430.00
	T06.32	T06.106	170,279.40
	T06.34	T06.131	35,598.99
	T06.37	T06.128	275,426.00
	T06.41	T06.123	2,921,682.00
	T06.94	T06.122	2,892,924.87
	T06.97	T06.134	180,000.00
			<b>7,599,906.20</b>
Procurement in Direct Management	T06.7	T06.102	437,944.59
	T06.7	T06.120	457,365.42
	T06.13	T06.105	260,000.00
	T06.21	T06.109	54,377.25
	T06.21	T06.127	18,125.75
	T06.27	T06.110	62,265.96
	T06.27	T06.112	1,000.00
	T06.35	T06.108	396,958.62
	T06.35	T06.129	365,147.64
	T06.47	T06.101	13,526.00
	T06.69	T06.121	8,000.00
	T06.69	T06.133	12,000.00
	T06.70	T06.107	3,600.00
	T06.70	T06.116	7,900.00
	T06.74	T06.119	140,000.00
	T06.77	T06.115	300,000.00
	T06.87	T06.132	12,000.00
			<b>2,550,211.23</b>
Indirect management with International Organisations	T06.20	T06.136	2,913,689.00
	T06.25	T06.125	1,102,101.42
	T06.28	T06.113	538,177.10
			<b>4,553,967.52</b>
Budget support	T06.68	T06.130	2,050,000.00
	T06.68	T06.98	2,930,000.00
	T06.73	T06.111	2,800,000.00
			<b>7,780,000.00</b>
<b>TOTAL PAID in 2021</b>			<b>22,484,084.95</b>



### 3.3. Beneficiaries and amounts contracted<sup>1</sup>

Contract Number	Contract Title	Contracted Amount (EUR)	Implementing partners
		129,387,697.11	
T06.2	Rutas para la paz	1,400,000.00	Corporación Agencia de Desarrollo Económico Local. Norte del Valle del Cauca Instituto Financiero para el Desarrollo del Valle del Cauca, INFIVALLE Municipio de Argelia Municipio de Bolívar Municipio del Dovio Gobierno de Colombia
T06.3	Fronteras de selva y mar para la paz	3,100,000.00	Instituto de Investigaciones Ambientales del Pacífico, IIAP Municipio de Bahía Solano Municipio de Juradó Municipio de Nuquí
T06.4	Macarena Sostenible con más Capacidad para la Paz - Mascapaz	3,820,000.00	Agencia para la Infraestructura del Meta Corporación Desarrollo para la Paz del Piedemonte Oriental Corporación para el Desarrollo Sostenible del área de manejo especial La Macarena Corporación por la Defensa Ambiental y el Desarrollo Sostenible en el AMEN Instituto Amazónico de Investigaciones Científicas, SINCHI Gobierno de Colombia
T06.5	Pazadentro: Madre Tierra, Buen Vivir y Paz	2,100,000.00	Alcaldía municipal de Inzá Asociación campesina de Inzá Tierradentro Asociación de Cabildos Indígenas Juan Tama Asociación de Cabildos Nasa Cha Cha (Cxha Cxha) Corporación Indígena Nasa Cxab Municipio de Paez Municipio de Totoró Resguardo Indígena Totoró
T06.7	Asistencia técnica para el Fondo Fiduciario para Colombia de la Unión Europea	5,772,400.00	DT GLOBAL IDEV Europe S.L.
T06.8	Territorios caqueteños sostenibles para la paz	3,775,965.00	Instituto Marqués de Valle Flôr
T06.9	Organizaciones étnico-territoriales y campesinas se fortalecen como agentes centrales en la construcción de paz y la transformación territorial	3,630,000.00	ICCO Cooperation
T06.10	La Paz Única Esperanza para el Desarrollo Económico y Social - PUEDES	3,239,199.75	Comitato Internazionale per lo Sviluppo dei popoli
T06.11	Estabilización económica y social del municipio de Puerto Guzmán, Putumayo	1,974,136.00	Food and Agriculture Organisation of the United Nations, FAO
T06.13	Pedagogía para la paz: Colombia 2020	1,150,000.00	COMUNICAN S.A.
T06.14	Amazonía joven: Corredores amazónicos sostenibles para la paz liderados por jóvenes en el departamento de Guaviare	2,627,730.00	Food and Agriculture Organisation of the United Nations, FAO
T06.16	Empoderamiento político y económico territorial con enfoque en las mujeres rurales	1,625,066.00	Deutscher Caritasverband E.V.
T06.17	Amazonía joven: Corredores amazónicos sostenibles para la paz liderados por jóvenes en el departamento de Caquetá	2,580,000.00	Corporación Manigua

<sup>1</sup> Includes both operational contracts and audit contracts

Contract Number	Contract Title	Contracted Amount (EUR)	Implementing partners
		129,387,697.11	
T06.20	Proyecto de desarrollo territorial en el departamento de Nariño en condiciones de paz	6,500,000.00	Agencia Española de Cooperación Internacional para el Desarrollo
T06.21	EUTF Auditoría 2017 - 2020	72,503.00	Ernst and Young Bedrijfsrevisoren CVBA
T06.22	Radios comunitarias para la paz y la convivencia	246,200.67	Red cooperativa de medios de comunicación comunitarios de Santander limitada - RESANDER
T06.23	Procesos de integración socioeconómica y colectiva como estrategia de dinamización y construcción de paz en territorios afectados por el conflicto	2,000,000.00	Food and Agriculture Organisation of the United Nations, FAO
T06.24	Desarrollo rural integral del Guaviare para la paz	6,271,679.00	Office National des Forêts, ONF
			Fundación Acción contra el Hambre
			Fundación Éxito
			Productos Naturales de la Sabana SAS República de Colombia
T06.25	Contribuir a la reinserción social y económica de excombatientes de las FARC-EP a través del Desminado Humanitario - HUMANICEMOS DH	4,000,000.00	United Nations Mine Actions Service, UNMAS
T06.27	Desarrollo de capacidades para el apoyo psicosocial: Fortalecimiento de los profesionales colombianos para proporcionar servicios psicosociales	632,659.00	Society for Psychological Assistance, SPA
T06.28	Colombia PUEDE: Paz y unidad a través del desarrollo productivo y el comercio	2,700,000.00	International Trade Centre, ITC
T06.29	Implementación de alternativas sostenibles y ecoamigables en el departamento de Putumayo	2,000,000.00	Corporación para el Desarrollo Sostenible del Sur de la Amazonia, CORPOAMAZONÍA
			Hungarian Colombian Rural Development non-profit limited liability company
			National Agricultural and Innovation Centre
			Sopron Megyei Jogu Varos Onkormanyzata*Smjvo
T06.32	Fortalecimiento del tejido organizativo local para la reincorporación y la reconciliación	700,000.00	Enskilda org:s bistandssamverkan
			Fundación Paz y Reconciliación
			We Effect
T06.33	Constructores de paz: una estrategia de reincorporación social y económica para la reconciliación y fortalecimiento del desarrollo local	769,998.30	Cooperativa Multiactiva para la Paz de Colombia
			Cooperativa Multiactiva Tierra Grata
			Fundación Lazos de Dignidad
T06.34	Fortalecimiento de organizaciones de economía solidaria para el desarrollo de iniciativas económicas y productivas en Espacios Territoriales de Capacitación y Reconciliación	469,134.52	Corporación Mundial de la Mujer - Colombia
T06.35	Reincorporación social y económica con enfoque territorial, comunitario y de economía solidaria	3,000,000.00	Corporación Territorio, Paz y Desarrollo
			Colombia LKS-ALECOP, Unión Temporal de Empresas
T06.36	Piscicultura del Común	3,277,978.76	Economías sociales del Común
			Aguirre Lehendakaria Fundazioa
T06.37	MIA: Programa de desarrollo socioeducativo para la mujer desmovilizada del conflicto armado en Colombia (Mestiza, Indígena, Afrodescendiente)	522,000.00	Acción Cultural Popular
			Vicariato Apostólico de San Vicente del Caguán
T06.38	Auditoría NASA CHA CHA - 2018/104055	12,800.00	Interamericana de Auditores y Consultores Ltda.
T06.39	Desarrollo rural integral para la promoción de la paz sostenible	4,800,000.00	Enskilda org:s bistandssamverkan
			Diakonia
			Kristna Fredsrorelsen
			Lutheran World Federation
			Church of Sweden
			We Effect



Contract Number	Contract Title	Contracted Amount (EUR)	Implementing partners
		129,387,697.11	
T06.41	Empoderamiento político y económico territorial con enfoque en las mujeres rurales	6,340,000.00	ICCO Cooperation Asociación Alianza Departamental de Organizaciones de Mujeres Tejedoras de Vida
T06.46	Auditoría T06-16 CARITAS	10,800.00	Interamericana de Auditores y Consultores Ltda.
T06.47	Auditoría T06.10 – CISP	13,526.00	Mazars Colombia SAS
T06.60	Estabilización territorial mediante el fortalecimiento de cadenas productivas, mejor acceso a recursos, servicios, infraestructura y mercados	8,576,398.00	Red Nacional de Agencias de Desarrollo Local de Colombia
T06.61	Estabilización territorial mediante el fortalecimiento de cadenas productivas, mejor acceso a recursos, servicios, infraestructura y mercados	4,609,967.00	ICCO Cooperation Agribusiness Booster BV
T06.62	Estabilización territorial mediante el fortalecimiento de cadenas productivas, mejor acceso a recursos, servicios, infraestructura y mercados	6,313,635.00	Centro Internacional de Agricultura Tropical, CIAT
T06.68	Contrato de Ejecución de Reforma Sectorial de la Política Nacional para la Reincorporación Social y Económica de exintegrantes de las FARC-EP	10,980,000.00	República de Colombia
T06.69	Auditoría T06.3 – IIAPP	20,000.00	Auditores Profesionales y Asesores Integrales, SAS
T06.70	Audit - T06-2 INFIVALLE	11,500.00	Interamericana de Auditores y Consultores Ltda.
T06.73	Contrato de ejecución de Reforma Sectorial de la Política de Tierras: Tierras y territorios sostenibles para la paz	9,300,000.00	República de Colombia
T06.74	Apoyo Complementario al contrato de ejecución de Reforma Sectorial "Tierras y territorios sostenibles para la paz"	1,600,000.00	ONF International
T06.77	Asistencia Técnica al Contrato de Reforma Sectorial de la Política Nacional para la Reincorporación Social y Económica de exintegrantes de las FARC-EP	2,169,000.00	EPTISA Servicios de Ingeniería SL
T06.87	Auditoría T06.5 - NASA CHA CHA	30,000.00	Moore Assurance SAS
T06.94	Piscicultura del Común	4,443,421.11	Comitato Internazionale per lo Sviluppo dei popoli Economías sociales del Común, ECOMUN
T06.97	Taller Escuela: Saberes y patrimonio para la paz	200,000.00	Fundación Escuela Taller de Cali



# 4. Management and internal control

## 4.1 Control results

### 4.1.1. Control effectiveness as regards legality and regularity

#### 4.1.1.1. Results of ex-ante controls

Ex-ante controls demonstrated to be effective with EUR 528,019 of undue payments identified, representing 2.13% of the total amount paid in 2021 to EUTF projects. Ineligible costs were due to budgetary and accounting irregularities (financial reporting), wrong application of tendering and contractual EU procedures and lack of supporting documentation. Because of travel restrictions due to the COVID crisis, especially during the first eight months of the year, the number of field visits was rather limited and ex-ante control was mostly conducted through desk reviews.

#### 4.1.1.2. Results of external audits

Financial audits executed in 2021 identified EUR 1,971,599 of ineligible expenses. The ineligible costs identified were mainly due to the misuse of tendering/contractual procedures, misinterpretation of rules, lack of documentation and incorrect financial reporting. They concerned implementing partners that had been identified as those with the lowest administrative capacity and for which the risk of ineligible expenditure was considered highest.

Based on the above, the EU Delegation increased its technical and financial support to project beneficiaries and is ensuring a proper follow-up of auditors' findings, including recovery of undue paid amounts when necessary.

### 4.1.2. Fraud prevention, detection and correction

No OLAF investigation is currently ongoing. Overall, auditors did not report severe irregularities during the year. Where external financial audits identified irregularities, The Delegation has ensured close follow-up of all irregularities identified by external financial audits, including in-depth analysis of all findings and identification of amounts to be recovered.

## 4.2 Observations and recommendations made by Internal Audit Service

Nothing to report.

## 4.3 Assessment of the effectiveness of the internal control systems/EU Court of Auditors

Internal controls demonstrated to be very effective. Procurement, contractual and financial circuits have been fully respected. Project verification processes (audits, ex-ante controls, monitoring, on-spot visits) allowed identifying EUR 2 million of undue payments and irregularities in the application of EU procedures (misuse of tendering processes and wrong interpretation of contractual provisions in some projects). During 2021, the EU Delegation reinforced its support to



implementing partners to help them in the application of corrective measures (reorientation or reduction of activities, budgetary reallocations, application of correct procedures, conformity of financial reporting etc.). Because of travel restrictions due to the COVID crisis, especially during the first months of the year, the number of field visits to projects was limited.

## 4.4 Conclusions as regards assurance

The resources assigned to the EUTF activities described in the report have been used for their intended purpose. The regularity and the legality of tendering, contractual and financial operations has been ensured. Internal controls, rules and procedures have been correctly applied. The principles of equality of treatment and impartiality have been fully respected. No severe irregularities have been reported. Based on the excellent results achieved and the quality of the work performed, reasonable assurance can be given.



## 5. Declaration of assurance (and reservations)

*I, the undersigned, Rocco BUSCO.*

*Manager of the European Union Trust Fund for Colombia,*

*In my capacity as authorising officer by sub-delegation*

*Declare that the information contained in this report gives a true and fair view<sup>2</sup>.*

*State that I have reasonable assurance that the resources assigned to the activities described in this report have been used for their intended purpose and in accordance with the principles of sound financial management, and that the control procedures put in place give the necessary guarantees concerning the legality and regularity of the underlying transactions.*

*This reasonable assurance is based on my own judgement and on the information at my disposal, such as the results of the self-assessment, ex-post controls, the opinion of the Internal Auditor on the state of control for years prior to the year of this declaration.*

*Confirm that I am not aware of anything not reported here which could harm the interests of the European Union Trust Fund for Colombia.*

*Bogotá, 11/03/2022*

*e-signed*

**Rocco BUSCO**

---

<sup>2</sup> True and fair in this context means a reliable, complete and correct view on the state of affairs under the TF.





## 6. ANNEXES





# Annex I: EUTF projects

## a) Programmes focusing on economic development of conflict-affected territories

### 1. Rutas para la paz

#### General Description

- **Start date: 18/04/2017**
- **End date: 30/06/2021**

The project creates conditions for a stable and lasting peace through strengthening local economies. This measure supports local economic development of agrifood chains such as fruit and vegetable, dairy, artisanal, and tourism. Its actions are aimed to protect the region and its water resources, building relevant educational models that include young people, and are coordinated with local development, and promoting governance for peaceful coexistence with a gender perspective.



Proyecto: Rutas para la Paz

Socio: Instituto Financiero para el Desarrollo del Valle del Cauca, **INFIVALLE**

Aporte total  
Unión Europea: 1.400.000 €

Aportes  
contrapartida: 350.000 €

Cobertura: 7 municipios en el departamento del Valle del Cauca

1. Valle del Cauca: Argelia, Bolívar, El Dovio, Roldanillo, Toro, Trujillo y Unión

#### Indicators achieved up to 2021

	Indicator	Goal	Progress	Current Value
1	Number of families that have implemented a sustainable economy model in the fruit and vegetable lines	1,500	100%	1,500
2	Number of families improving income through the economic activities promoted by the project	1,500	100%	1,500
3	Number of strategies to strengthen access to credit operating for small producers	1	100%	1
4	Number of hectares of Municipal Systems of Protected Areas and their associated basins for the protection of water resources, protected and / or conserved, and / or recovered	80	100%	80
5	Number of Civil Society Nature Reserves created in a strategic location for the protection, conservation and / or recovery processes of the basins in critical situation	14	100%	14
6	Number of people with interventions to increase water and regions sustainability in Municipal Systems of Protected Areas and their basins	5,000	70%	3,500
7	Number of bio factories installed for crops agro-ecological management.	3	100%	3
8	08. No. of agro-industrial processes strengthened with sanitary certifications, locative adaptations machinery and transformation's equipment, distribution and logistics, designed and operating at the end of the project benefiting 400 producers in the municipalities selected	1	>100%	7
9	Number of farms certified and / or recertified by ICA "tuberculosis and brucella free" belonging to small regional producers participating in the dairy chain associations.	15	100%	15
10	Number of registered collective brands and / or accreditation of designation of origin for products from the fruit and vegetable (banana), tourism, and artisan chains	3	100%	3
11	Number of Municipal Peace Councils created and / or strengthened, in coordination with the department	7	100%	7
12	Number of PEIs (Institutional Educational Plans) for sustainable local development and peaceful coexistence, adjusted and in implementation in the seven selected municipalities	8	100%	8
13	Number of IETAs with entrepreneurial educational projects strengthened with basic infrastructure, and / or equipment and / or machinery, supplies, and access to connectivity.	8	100%	8
14	Number of IETAs students participating in a relevant and inclusive educational model for sustainable local development and peaceful coexistence	5,285	94%	4,500



## 2. Fronteras de selva y mar para la paz

### General Description

- **Start date: 07/04/2017**
- **End date: 06/01/2021**

The project contributes to the well-being, social progress, and peaceful coexistence of the population in the Pacific Coast region of northern Chocó.

The project is structured to address 1) local economic development; 2) environment and regional management; 3) social and cultural development; and 4) local governance. At the same time, the project is concerned with improving food security and sovereignty conditions, strengthening political-administrative and ethnic-regional entities governance, and implementing actions that promote tourism and the local economy. It seeks to accomplish these objectives through social and economic infrastructure, promoting and strengthening traditional mechanisms for health provision, as well as self-education and dignified housing.



Proyecto: Fronteras de selva y mar para la Paz

Socio: Instituto de Investigaciones Ambientales del Pacífico, **IIAP**

Aporte total  
Unión Europea: 3.100.000 €

Aportes  
contrapartida: 800.000 €

Cobertura: 3 municipios en el departamento de Chocó

1. Chocó: Bahía Solano, Juradó y Nuquí

### Indicators achieved up to 2021

	Indicator	Goal	Progress	Current Value
1	Number of people strengthening their technical capacities and knowledge for sustainable artisanal fishing.	3,000	80%	2,410
2	Number of families improving productivity and environmental sustainability (cattle farming and management) through agrosilvopastoral systems	3,000	81%	2,444
3	Number of families increasing their annual income by 50%	3,600	100%	3,600
4	Number of tourist products developed in the Pacific coastal region	9	>100%	15
5	Number of green market ventures	15	>100%	20
6	Number of families practicing proper solid waste management	1,500	100%	1,500
7	Number of women who have been trained and strengthened on gender perspective and advocacy	300	100%	300
8	Number of families improving their homes in the Pacific coastal region	210	100%	210
9	Number of health service providers in the public and traditional sectors that have been trained to coordinate actions in patient care	70	100%	70
10	Number of public and community entities improving their institutional management capacity and social participation levels	10	>100%	12
11	Number of leaders, linked to regional coordination mechanisms, who have improved their technical capacity for management and participation	600	100%	600
12	Number of young people who have been involved in sports and cultural activities	4,000	100%	400
13	Number of students and literacy learners who have been involved in actions in schools with revised and improved contents in their programmes regarding identity and cultural and regional roots	3,500	>100%	3,555

### 3. Macarena Sostenible con más Capacidad para la Paz - Mascapaz

#### General Description

- **Start date: 08/06/2017**
- **End date: 07/01/2024**

The project promotes sustainable and comprehensive rural development contributing to improving living conditions, institutional and organisational strengthening, and lasting peacebuilding in the region.

Among the specific actions to strengthen local economies, the following can be highlighted: protecting the forest and its water resources; improving in public goods; creating educational models for young people; and promoting environmental sustainability and governance for peace with a gender, generational, intercultural, sustainability, and a no-harm approach.



**Proyecto:** Macarena Sostenible con más Capacidad para la Paz, Mascapaz

**Socio:** Instituto Amazónico de Investigaciones Científicas, **SINCHI**

**Aporte total Unión Europea:** 3.820.000 €

**Aportes contrapartida:** 800.000 €

**Cobertura:** 4 municipios en el departamento de Meta

1. **Meta:** Mesetas, Puerto Rico, San Juan de Arama y Vistahermosa

#### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of families occupying buffer zones, which advance the processes of tenure ownership	800	0%	0
2 Number of families receiving Technical Assistance and implementing a sustainable productive model	3,200	100%	3,200
3 Number of families that have implemented agrosilvopastoral production in rural farms and dairy producers embracing sustainable livestock	200	100%	200
4 Number of model farms that have implemented a sustainable fish farming model	20	100%	20
5 Number of tourism services providers that, at the end of the project, are positioned in ecotourism as an economic alternative in the four municipalities	20	0%	0
6 Number of hectares resulting from conservation and restoration agreements with farmers in the four municipalities, in order to improve native plant coverage and plant material production in this AMEM area	1,000	>100%	1,140
7 Number of micro-basins in the project area that, at the end of the project, are restored and / or recovered according to the prioritisation, regulations and zoning DMI AMEM, ZRC Sustainable Development Plan, and PIMA Macarena Norte	4	100%	4
8 Number of rural families receiving Technical Assistance, and implementing the production of green fertilisers as part of an environmental recycling model effect in 140 farms	2,300	100%	2,300
9 Number of cold chain milk collection centres in San Juan de Arama that benefits at least 250 producers	1	100%	1
10 Number of urban and rural schools that have infrastructure improvement with local materials and innovation	32	0%	0
11 Number of people, from the settlements in the process of humanitarian demining, directly benefited from the construction of a bridge in Santa Helena, as an iconic work of regional integration	2,400	0%	0
12 Number of farmer and indigenous families linked in commercial agreements within the "Region Brand" strategy	400	26%	105
13 Number of organisational processes strengthening environmental leadership and rural identity	30	100%	30
14 Number of farmer community associations indigenous people linked to supply chains from the dairy, specialty coffee and fruit and vegetable sector	18	100%	18
15 Number of schools with initiatives to complement their curriculum with contents that promote rooting and land legalization by the farmer and indigenous population of the project area	10	100%	10
16 Number of children and youth in the AMEM area linked to the regional recognition program through guided excursions	1,600	100%	1,600
17 Number of initiatives of young environmentalists implemented, in green production, alternative energy, and tree planting	24	0%	0
18 Number of initiatives of an environmental, cultural, and educational nature that favor identity and roots in the region	30	100%	30



## 4. Pazadentro: Madre Tierra, Buen Vivir y Paz

### General Description

- **Start date:** 09/05/2017
- **End date:** 08/12/2020

The project strengthens organisations and their economic structures, improving food security production, transformation, and commercialization.

The project implements actions aimed at environmentally sustainable, local economic development, social and cultural development, and governance, with a gender, generational, interethnic, environmental, and do-no-harm approach. The project is executed by the Nasa Cxha-Cxha Association of Indigenous Councils and uses the "Leader Approach" with local development based on a region, and accessible and decentralized investment management.



Proyecto: Pazadentro

Socio: Asociación de Cabildos Indígenas **Nasa Cha-Cha**

Aporte total  
Unión Europea: 3.200.000 €

Aportes  
contrapartida: 800.000 €

Cobertura: 3 municipios en el departamento del Cauca

1. Cauca: Inzá, Páez, Totoró

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of families increasing their income	3,760	97%	3,667
2 Number of credits granted through the Nasa Cxab Credit Corporation	800	15%	125
3 Number of linked families and number of innovative agro-environmental ventures at the end of the project.	1,100	100%	1,100
4 Number of community radio stations strengthened through the Pazadentro project	3	100%	3
5 Number of families commercializing their innovative products to local, national, and international markets at the end of the project	1,100	100%	1,100
6 Number of farms certified according to the EEC Regulation 834/2007 and 889/2008 of the European Community norms, NOP-USDA, as well as regulations issued by MADR for organic certification at the end of the project	800	24%	199
7 Number of agricultural producers participating in strengthening family farming systems for family autonomy and increasing family income	2,960	>104%	3,104
8. Number of indigenous, farmer, ethnic, and Afro life and / or development plans, and number of regional management schemes supplemented and adjusted at the end of the project	39	64%	25
9. Number of indigenous organisations, farmers, Afro, and municipalities that have greater capacity for planning and management of the region at the end of the project	39	94%	37
10 Number of schools that at the end of the project have updated and adjusted Community Educational Project (PEC)	5	40%	2
11 Number of students, including reintegrated youth, involved in recreation and / or arts and crafts initiatives	3,000	97%	2,910
12 Number of students with greater competencies for sustainable local development and peaceful coexistence	3,000	97%	2,910

## 5. Territorios caqueteños sostenibles para la paz

### General Description

- **Start date: 01/01/2018**
- **End date: 30/06/2022**

The Project consolidates regional peace in Caquetá through improving local capacities for production, processing, and commercialization of products such as cacao, non-wood forest products, sugar cane, and coffee, profitably and competitively, under environmental conservation and social inclusion schemes. The project also seeks to promote reconciliation by strengthening the social fabric and community work.



Proyecto: Territorios caqueteños sostenibles para la paz

Socio: Instituto Marquês de Valle Flôr, **IMVF**

Aporte total  
Unión Europea: 3.775.965 €

Aportes  
contrapartida: 787.150 €

Cobertura: 4 municipios en el departamento  
Caquetá

1. **Caquetá:** El Doncello, El Paujil, La  
Montañita y Solano

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of families implementing agroforestry systems climate-change resilient	150	>100%	170
2 Percentage of income increase associated with the improvement of crop management and quality of post-harvest technology	15	0%	0
3 Number of people trained in added-value processes and commercialisation in the framework of the action	50	>100%	80
4 Number of hectares in conservation agreements linked to agroforestry arrangements.	200	>100%	1,050
5 Number of community infrastructures supported in the framework of the action	4	>100%	14
6 Number of kilometres of roads implemented, rehabilitated, or adapted.	15	90%	13,6
7 Number of exports and / or national commercialization of products supported by the project	4	50%	2
8 Number of producers certified or in the certification process	50	>100%	52
9 Number of associated families trained in preservation and propagation of native seeds, for environmental services, food security, and commercialization	40	>100%	55
10 Number of organisations strengthening through adjusted ICO instrument baseline (organisational, accounting and management issues)	15	>100%	31
11 Number of organisations making effective use of the European financing instrument for financial assistance to third parties.	30	100%	30
12 Number of victims and / or reincorporated people with capabilities to be incorporated effectively in local economic initiatives.	200	>100%	545
13 Number of women effectively associated in citizen participation and development processes, promoted by local institutions in prioritized regions.	300	>100%	325
14 Number of endowments to community radio stations	1	100%	1
15 Number of partner entities coordinated for comprehensive rural development processes promoted in the action.	5	>100%	11
16 Number of families trained in ecosystem management for the use of non-timber forest products	50	100%	50
17 Percentage of new ex-combatants formally associated to the ETCR cooperative based on their participation in economic initiatives supported by the project	10	>100%	11
18 Number of proposals for Financial Aid to Third Parties promoting gender equality and women inclusion	10	100%	10
19 Kilogrammes of products, processed with the project's support, which have been commercialised	6,000	>100%	30,010
20 Number of people associated and actively participating in self-managed savings and credit groups supported by the project.	300	>100%	340



## 6. Organizaciones étnico-territoriales y campesinas se fortalecen como agentes centrales en la construcción de paz y la transformación territorial – Rural paz

### General Description

- **Start date: 15/02/2018**
- **End date: 30/11/2021**

The project seeks to create a stable and lasting peace by stimulating legal local economic activity, participation in regional management, and promoting a culture of peace and rights.

To this end, the project focuses on three lines: the participation of small producers and rural communities in agricultural value chains, facilitating participation in regional planning for indigenous populations, Afro-descendants, and farmers, promoting regional development based on the communities' proposals; creating a culture of peace, peaceful conflict resolution, and of nonviolent social dialogue in order to reconstruct the social fabric.



Proyecto: RURAL PAZ: Territorios y construcción de paz

Socio: Stichting Interkerkelijke Organisatie Voor Ontwikkelingssamenwerking, **ICCO**

Aporte total Unión Europea: 3.630.000 €

Aportes contrapartida: 945.000 €

Cobertura: 16 municipios en los departamentos de Putumayo y Nariño

1. Nariño: Barbacoas, Cumbitara, Linares, Los Andes, Policarpa, Ricaurte, Samaniego y Tumaco
2. Putumayo: Colón, Orito, Puerto Asís, San Francisco, Santiago, Sibundoy, Valle del Guamuez y Villa Garzón

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of small producers who have increased their income	1,150	>100%	1,470
2 Number of people, from the Awá community, who have improved their food production capacity in quantity and variety	450	100%	450
3 Number of producers (rural women) participating in farmers markets and improving their income	200	100%	200
4 Number of rural youth trained in the food and hospitality industry, with employment and / or income creation opportunities in these sectors	140	>100%	180
5 Number of youth (men and women) trained in the food, tourism, and hospitality industries	465	98%	455
6 Number of SMEs improved according to AbB methodology	11	100%	11
7 Number of strengthened SMEs that have increased their sales	7	100%	7
8 Number of farmers becoming suppliers for the strengthened SME	600	>100%	6,470
9 Number of co-investment agreements signed	6	50%	3
10 Number of communities benefiting from the action, integrating their life and / or ethno-development plans in the PDET	10	>100%	14
11 Number of indigenous reserves with capacities and knowledge to reincorporate ex-combatants	3	>100%	12
12 Number of communities that have received training or participated in exchanges on peaceful conflict management and culture of peace, with the action's support	6	>100%	25
13 Number of regional community leaders and communicators strengthened with a diploma in radio journalism and culture of peace	200	>100%	230
14 Number of institutions familiarised with the models	15	73%	11
15 Number of public and private entities that know the new rural women proposals	4	>100%	17

## 7. La Paz Única Esperanza para el Desarrollo Económico y Social - PUEDES

### General Description

- **Start date: 30/12/2017**
- **End date: 29/12/2021**

The project empowers communities and strengthens local governance for sustainable local development. For this purpose, the project develops a participatory approach to include the rural population, particularly young people and women, in investment related decision-making processes in targeted communities.

The project allocates investment funds through a competitive process and by engaging social enterprises, thereby promoting association, cooperatives, and inclusive business.



Proyecto: La Paz Única Esperanza para el Desarrollo Económico y Social - PUEDES

Socio: Comitato Internazionale per lo Sviluppo dei Popoli, **CISP**

Aporte total Unión Europea: 3.239.199 €

Aportes contrapartida: 675.000 €

Cobertura: 5 municipios en el departamento de Putumayo

1. Putumayo: Orito, Puerto Asís, Puerto Caicedo, Puerto Leguizamo y Valle del Guamuez

### Indicators achieved up to 2021

	Indicator	Goal	Progress	Current Value
1	Number of local organisations and entities that develop their own projects through Financial Support to Third Parties	25	>100%	33
2	Number of grassroots organisations, SMEs and / or business units supported in economic, administrative, and / or commercial issues	25	>100%	33
3	Number of prioritized works in the settlements built and delivered	25	>100%	26
4	Number of companies with international agreements.	2	>100%	3
5	Number of women trained to oversee operations	50	>100%	58
6	Number of trained organisations on solidarity economy	3	100%	3
7	Number of people from the ETCR who have participated in scheduled regional development planning analysis sessions	100	>100%	155
8	Number of municipalities that have incorporated the DRET approach in their development plans	3	>100%	7
9	Number of municipalities that have a document on potential value chains of their region	5	100%	5
10	Number of organisations supported, comprised exclusively of women or with women participation (Mixed)	12	>100%	16
11	Percentage of people who participate in training activities who qualify in the final test with acceptable knowledge	75	>100%	95
12	Number of subsidized organisations involving organic or environmentally sustainable production or transformation	12	>100%	14
13	Number of income creation ventures of subsidized ETCR organisations	4	75%	3
14	Number of young people who have participated in promotion of soft skills exercises developed by the project	500	>100%	1,050
15	Number of cultural initiatives working with sustainable economic and social indicators	3	>100%	5
16	Number of cultural initiatives receiving funding through the project	3	>100%	5
17	Number of FARC ex-combatants participating in cultural activities and artistic expressions	100	100%	100
18	Number of development proposals for settlements, incorporated in the PDM	25	>100%	28
19	Number of local oversight committees established and supported in the framework of the project	26	>100%	27



## 8. Estabilización económica y social del municipio de Puerto Guzmán, Putumayo

### General Description

- **Start date: 15/03/2018**
- **End date: 31/12/2021**

The project focuses on strengthening institutional capacity in Puerto Guzmán and increasing community resilience in vulnerable communities affected by the conflict. This is achieved through implementing a comprehensive rural development strategy with focus on resilience, which contributes to socio-economic stabilization and peacebuilding in this municipality.

The project implements actions in the water, health, education, and food security sectors, as well as strategies in income creation, risk management, and adaptation to climate change. Additionally, it emphasizes the use of the forest, its protection, and recovery.



Proyecto: Puerto Guzmán: Resiliencia, estabilización, desarrollo

Socio: Organización de las Naciones Unidas para la Alimentación y la Agricultura, **FAO**

Aporte total Unión Europea: 1.974.136 €

Aportes contrapartida: 273.247 €

Cobertura: 1 municipio en el departamento de Putumayo

1. Putumayo: Puerto Guzmán

### Indicators achieved up to 2021

	Indicator	Goal	Progress	Current Value
1	Number of hectares of diversified crops planted with the project's support to recover the self-consumption production	150	>100%	1,375
2	Number of people (men and women) participating in sustainable and resilient production strategies for income creation with the project's support	1,000	>100%	1,025
3	Number of men, women, and children improving their access to water and basic sanitation services with the actions developed by the project	2,455	>100%	4,035
4	Number of community physical infrastructures provided through the project with a protection approach	2	100%	2
5	Number of men and women improving their access to health services through project's actions	5,000	100%	5,000
6	Number of tons of food produced by the communities, commercialized with the support of organisations strengthened in the framework of the strategy	300	90%	270
7	Number of programmes for Comprehensive Risk Management developed, with the project's support, by local institutions in coordination with priority communities	1	100%	1
8	Number of community health committees trained and equipped for basic response in prioritized communities	30	40%	12
9	Number of community promoters certified with the project's support to provide extension services	20	50%	10
10	Number of traditional health teams trained in the improvement of ancestral practices	5	0%	0
11	Number of strategies developed in the framework of the project for institutional strengthening in water, health, and human rights protection, directly impacting communities	5	>100%	11
12	Number of work-plans for organisational strengthening implemented with the project's support	3	100%	3
13	Number of displaced people and victims of the armed conflict who can participate in government decision-making through the project's support	50	0%	0

## 9. Amazonía joven: Corredores amazónicos sostenibles para la paz liderados por jóvenes en el departamento de Guaviare – Amazonía Joven Guaviare

### General Description

- **Start date: 01/06/2018**
- **End date: 31/10/2021**

The project contributes to consolidating peace in Colombia through sustainable and inclusive management of the Amazon ecosystem for communities, especially for young people between 14 and 29 years old. The project works with young people through a regional model that takes advantage of the regions' enormous natural potential, and at the same time, preserves the ecosystem.



Proyecto: Amazonía Joven Guaviare

Socio: Organización de las Naciones Unidas para la Alimentación y la Agricultura, **FAO**

Aporte total Unión Europea: 2.627.730 €

Aportes contrapartida: 596.607 €

Cobertura: 3 municipios en el departamento de Guaviare

1. Guaviare Calamar, El Retorno y San José del Guaviare

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of hectares of protected areas	3,100	>100%	4,060
2 Number of families producing food for self-consumption and surpluses for local commercialization	145	100%	145
3 Percentage increase in ICO, with emphasis on youth, of all the organisations participating in the financing strategies	10	>100%	22
4 Number of infrastructure and public assets built, improved or rehabilitated including community management strategies and co-financing	28	>100%	45
5 Number of farms implementing measures for the preservation of the environment	270	>100%	300
6 Number of people, men and women, receiving training in information technology	1,150	>100%	1,585
7 Number of plans designed and implemented to promote the preservation of the environment with the participation of young people	3	>100%	4
8 Number of ex-combatants implementing diversification strategies in food production to improve food security	400	>100%	500
9 Number of organisations that receive support coordinating sustainable production to the local, national, and / or international market in commercial partnerships	4	>100%	5
10 Number of schools complementing or improving their programmes with relevant contents for their community and region	8	100%	8
11 Number of people (women and men) who have acquired dance, theater, music, and visual arts skills through youth-led schools and specialized teachers	350	>100%	355
12 Number of credit and savings programmes operating permanently	16	100%	16
13 Number of schools or community spaces improving their infrastructure through water and sanitation strategies, and access to energy	4	>100%	5
14 Number of ex-combatants participating in sustainable and resilient production strategies to improve their income	400	>100%	410
15 Number of families with solar energy and / or drinking water (water filters)	120	>100%	150
16 Number of educational communities improving access to electricity and internet connection	11	>100%	15
17 Number of implemented local reconciliation initiatives, which contribute to the management of local conflicts through community agreements and the participation of youth and women	3	>100%	4
18 Number of memory initiatives implemented and shared, incorporating elements of redefinition of the past and prospective vision, with the participation of young people	3	100%	3
19 Number of community organisations implementing green businesses associated with biocommerce	10	>100%	11
20 Number of non-agricultural ventures implemented by ex-combatants	8	100%	8
21 Number of ex-combatants strengthening their technical capacities for diversified and resilient food production, processing, commercialization, partnership, and business management	400	>100%	415
22 Number of hectares in agroforestry and / or silvopastoral systems established in accordance with the production component baseline	23	>100%	42
23 Number of cultural, artistic, and sporting events held with the participation of ex-combatants	4	100%	4



## 10. Amazonía joven: Corredores amazónicos sostenibles para la paz liderados por jóvenes en el departamento de Caquetá – Amazonía Joven Caquetá

### General Description

- **Start date: 18/04/2018**
- **End date: 30/06/2021**

The project consolidates peace in Colombia through sustainable and inclusive management of the Amazon ecosystem for communities, especially through young people between 14 and 29 years old.

The project aims to capitalize on European added values related to: alternative energy, ecotourism, green businesses and biocommerce, river basin development, youth and volunteering, innovation and technology, education, the LEADER approach, among others.



Proyecto: Amazonía Joven Caquetá

Socio: **CORPOMANIGUA**

Aporte total  
Unión Europea: 2.580.000 €

Aportes  
contrapartida: 336.500 €

Cobertura: 3 municipios en el departamento del Caquetá

1. Caquetá Cartagena del Chairá, Puerto Rico y San Vicente del Caguán

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Percentage of land devoted to conservation	20	100%	20
2 Number of families improving their food security	60	100%	60
3 Number of participating organisations increasing the% of ICO (emphasis on youth) with the project's support	20	100%	20
4 Number of organisations improving their organisational conditions, infrastructure and / or economic viability for the inclusion to green businesses	12	100%	12
5 Number of credit and savings programmes operating permanently	24	100%	24
6 Number of rural youth (men and women) accessing high schools, and vocational and agricultural education through scholarships or other kinds of aid	140	100%	140
7 Percentage of people (women and men) developing skills in information and communication technology (digital literacy)	50	100%	50
8 Number of young people (women and men) who have performed in sports, cultural and audiovisual products or other actions	450	>100%	550
9 Number of schools and / or community centers with access to drinking water	4	>100%	11
10 Number of families with solar energy and / or drinking water (water filters)	160	>100%	260
11 Number of schools improving access to alternative energy and / or internet connection	7	>100%	8
12 Number of communities and small ports improved in infrastructure by the community	4	100%	4
13 Number of infrastructures built or improved (sewers, box culverts, gutters, drains, small bridges, piers)	6	>100%	7
14 Number of social and educational infrastructure works built or repaired	16	>100%	18
15 Number of production and tourism infrastructure built or improved	9	77%	7
16 Number of supported organisations coordinating sustainable production for the local, national, and / or international market in production partnerships	4	100%	4
17 Number of schools implementing and innovating their educational programmes, incorporating ICT and the Rio de Colores" strategy, and as a result, providing better access, relevance, and quality in their programmes"	6	>100%	8
18 Number of community reconciliation initiatives implemented, improving coexistence in their communities with youth and women participation	6	>100%	8
19 Number of memory initiatives performed and shared, incorporating elements of resignification of the past and proposals for the future	4	100%	4

## 11. Proyecto de desarrollo territorial en el departamento de Nariño en condiciones de paz – PDT Nariño

### General Description

- **Start date: 19/05/2018**
- **End date: 18/06/2023**

The project develops a multi-sectoral action, creating economic opportunities with criteria for economic, environmental, and social sustainability, with cross-cutting actions in rights, ethnic, community resilience, and regional approaches.

The project promotes development, strengthening actors and institutions in their management, planning, coordination, communication, and participation capacities, as well as in capacities related to economic development policies, water, and basic sanitation, local institutions and spaces for dialogue, and gender equality. The project fosters spaces for dialogue to encourage the participation of civil society, mainly agricultural producers, women, and victims of the armed conflict.



Proyecto: Desarrollo Territorial en Nariño

Socio: Agencia Española de Cooperación Internacional para el Desarrollo, **AECID**

Aporte total Unión Europea: 6.500.000 €

Aportes contrapartida: 1.654.322 €

Cobertura: 3 municipios en el departamento de Nariño

1. Nariño: Ipiales, Pasto y Tumaco

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of business units that access technical / financial assistance.	52	>100%	55
2 Number of business units that are strengthened	43	>100%	55
3 Number of business units improving their infrastructure and equipment.	43	>100%	56
4 Number of business units accessing markets	26	>100%	50
5 Number of entities linked to the Regional Entrepreneurship Network (RREN) of Nariño, strengthened in quality and efficiency of their entrepreneur support services	38	>100%	35
6 At least 15 rural educational institutions developing entrepreneurial skills training strategies.	15	>100%	23
7 Number of young people trained in traditional trades and human development, linked to productive units (Craft Workshops), under the methodology of School Workshops.	25	0%	0
8 Number of strategies or public policies approved in the framework of the project.	1	>100%	4
9 Number of people with new or rehabilitated access to drinking water, under the project	320	>100%	345
10 Rural water systems built or rehabilitated under the project	4	50%	2
11 Number of regional entities increasing their planning capacity, quality service and management instruments, within the framework of the project	2	100%	2
12 Number of tools / processes improved in planning and investment in the region to improve the capacities of regional institutions	16	75%	12
13 Percentage of budget supported by a Community Infrastructure Project in a settlement (vereda) nucleus - PIC, under the PDET Tumaco	75	66%	50
14 Number of life plans developed for strengthening the capacities of ethnic authorities	19	47%	9
15 Number of people participating in regional management public spaces	300	>100%	675
16 Number of departmental and municipal victims work groups with management capacity, attending the victims' demands	4	100%	4
17 Number of institutions/ organisations that increase the number of actions in favor of the human rights of women in the department of Nariño	8	100%	8
18 Number of women accessing protection and care measures for women victims of gender-based violence implemented within the framework of the project	100	>100%	645
19 Number of women victims of gender-based violence accessing economic empowerment services implemented under the project	25	0%	0



## 12. Desarrollo rural integral del Guaviare para la paz – Caminemos Territorios Sostenibles

### General Description

- **Start date: 12/06/2018**
- **End date: 11/06/2022**

The project has a differentiated approach, thus supporting initiatives for vulnerable social groups such as women, youth, ex-combatants, and indigenous people. The project improves the economic situation and well-being of the participating communities by making changes in their production systems and preserving their natural environment and resources. Thus, it strengthens food security and individual and organisational capacities, under an inclusive and participatory approach.



Proyecto: Caminemos Territorios Sostenibles

Socio: Office National des Forêts, **ONF Andina**

Aporte total  
Unión Europea: 6.271.679 €

Aportes  
contrapartida: 1.306.739 €

Cobertura: 3 municipios en el departamento de Guaviare

1. Guaviare Calamar, El Retorno y  
San José del Guaviare

### Indicators achieved up to 2021

	Indicator	Goal	Progress	Current Value
1	Number of families that have seen an increase their income (including self-consumption cost of opportunity)	180	>100%	1,410
2	Number of grassroots organisations improving their economic, administrative, and / or commercial capacities through the Financial Support to Third Parties instrument	15	>100%	25
3	Number of regional and national public entities making effective use of FORLAND	5	>100%	6
4	Number of families that have done property planning	400	>100%	440
5	Number of families implementing economic alternatives for self-consumption and local commercialization of surpluses.	400	100%	400
6	Number of hectares under forest management plans	2,000	>100%	6,290
7	Number of hectares in agroforestry and silvopastoral systems	220	>100%	1,365
8	Number of hectares of forest restored	220	>100%	279
9	Number of hectares under conservation agreements	4,000	>100%	13,125
10	Number of families belonging to grassroots organisations that, through Financial Support to Third Parties, are implementing new strategies for quality, value creation, and commercialization	300	>100%	970
11	Number of children and young people who, with EU support, participate in initiatives for peacebuilding, rural development, and strengthening roots	1,000	68%	680
12	Number of debate spaces (forums, events, community radio broadcasts) opened by the project	5	100%	5
13	Number of participants in training workshops in organisational, environmental, and key practices in health and nutrition	1,000	>100%	1,605
14	Number of infrastructures used and maintained for access to safe water	2	50%	1
15	Number of people improving or having access to safe water with the project's support	500	96%	485
16	Number of ex-FARC EP combatants participating in collective and / or solidarity economy projects with the EU support	200	90%	180
17	Number of FARC EP ex-combatants receiving technical training for labor inclusion and / or entrepreneurship with EU support	100	99%	99

## 13. Colombia PUEDE: Paz y unidad a través del desarrollo productivo y el comercio

### General Description

- **Start date: 18/12/2018**
- **End date: 17/09/2022**

The project promotes commercial opportunities through greater participation of producers in local and international markets, and by improving economic productivity, quality, and meeting the market requirements. This is achieved through a set of interventions and investments, as: access to quality standards and certifications, economic infrastructure, technical support and organisational strengthening. The project seeks greater participation of producers in the market, giving added-value to products and meeting market demands.



Proyecto: Colombia PUEDE

Socio: International Trade Center, **ITC**  
(Centro de Comercio Internacional)

Aporte total  
Unión Europea: 2.700.000 €

Aportes  
contrapartida: 667.969 €

Cobertura: 4 municipios en el departamento de Nariño

1. Nariño: Tumaco, Leiva,  
El Rosario, Policarpa

### Indicators achieved up to 2021

	Indicator	Goal	Progress	Current Value
1	Average monthly income of small farmers (COP)	20	0%	0
2	Number of producers that have adopted agricultural practices improved	500	81%	405
3	Number of producers reporting better operational and management performance	10	>100%	18
4	Number of producers and organisations that have performed business transactions	800	>100%	1,075
5	Number of producers and organisations that have performed international commercial transactions	30	>100%	335
6	Number of small farmers trained in post-harvest management techniques	1,000	>100%	1,020
7	Number of producers trained in good agricultural practices	800	>100%	830
8	Number of producer organisations trained in negotiation and management	25	68%	17
9	Number of producers trained in entrepreneurship, finance, and collective organisation management	1,500	>100%	1,525
10	Number of producers and organisations reporting greater knowledge in markets and international trade	1,200	69%	830
11	Number of producers with access to tools, guidance, and marketing materials	1,800	99%	1,785
12	Number of producers participating in partnerships in the value chains established during the action Water and sanitation strategies and access to energy	600	>100%	935



## 14. Implementación de alternativas sostenibles y eco-amigables en el departamento de Putumayo - SerPutumayo

### General Description

- **Start date: 24/11/2018**
- **End date: 22/03/2022**

The project supports social and economic reincorporation among local communities and post-conflict actors in Putumayo by developing more sustainable, inclusive and climate-resilient models.

The project also strengthens and stimulates small agricultural producers and former combatants' economic capacities. It does this through sustainable economic alternatives that preserve and strengthen local ecosystems, and through scientific knowledge and technology transfer.

Some of the sustainable technologies transferred to local actors include agroforestry systems, botanical gardens, community nurseries, silvopastoral systems, aquaculture, processing plants, marketing, and ecotourism.



Proyecto: Alternativas sostenibles y eco amigables para el Putumayo

Socio: Corporación para el desarrollo sostenible del sur de la Amazonía, **Corpoamazonía**

Aporte total Unión Europea: 2.000.000 €

Aportes contrapartida: 506.115 €

Cobertura: 6 municipios en el departamento de Putumayo

1. Putumayo: Orito, Mocoa, Puerto Asís, Puerto Guzmán, Puerto Leguizamó y San Miguel

### Indicators achieved up to 2021

	Indicator	Goal	Progress	Current Value
1	Number of hectares of agricultural and pastoral ecosystems in which sustainable land management practices have been introduced with EU support	400	100%	400
2	Percentage of small producers participating in the project adopting improved technologies	60	100%	60
3	Number of technicians working with the "Training Trainers" methodology	19	>100%	21
4	Number of qualified technicians working as trainers (TOT)	15	>100%	16
5	Number of people participating in technical training	2,000	>100%	2,680
6	Number of processing plants in operation	2	100%	2
7	Number of people implementing Amazonian gardens	115	100%	115
8	Agroforestry and silvopastoral production systems in which sustainable management and conservation practices have been introduced with EU support (number of hectares)	38	100%	38
9	Number of juvenile fish produced in the Corpoamazonía production center ponds	20,000	>100%	29,000
10	Number of clients benefiting from tourist services (accommodation and trails) at ETCR la Carmelita	100	0%	0
11	Number of men and women in the ETCR la Carmelita benefiting from drinking water services	67	100%	67
12	Number of agreements with commercialization agents, including producers, associations, and cooperatives	5	>100%	7
13	Number of people participating in technical tours and / or experience exchanges	7	100%	7

## 15. Empoderamiento político y económico territorial con enfoque en las mujeres rurales – Mujeres que transforman

### General Description

- **Start date: 25/10/2019**
- **End date: 24/07/2024**

In the framework of the Peace Agreement, this action aims to create conditions of well-being for the rural population in the areas most affected by the conflict. In particular, it is the occasion for the women of Putumayo to access and fulfil their rights, participate effectively and with equity in the social and economic life, and of being recognized and valued in the transformation that Colombia and Putumayo require.



Proyecto: Mujeres que transforman

Socio: Stichting Interkerkelijke Organisatie Voor Ontwikkelingssamenwerking, **ICCO**

Aporte total Unión Europea: 5.100.000 €

Aportes contrapartida: 0 €

Cobertura: 6 municipios en el departamento de Putumayo

1. Putumayo: Mocoa, Orito, Puerto Asís, Puerto Caicedo, Puerto Guzmán y Valle del Guamuez

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of women's organisations demonstrating a strengthening of their organisational capacity	30	>100%	58
2 Number of municipal women's advisory committees operating in 7 municipalities	7	85%	6
3 Number of women and organisations training and applying tools to build a culture of peace	840	30%	255
4 Number of policies, projects, ordinances and agreements implemented by the department authorities and municipalities aimed at women's empowerment, gender equity and GBV prevention	8	100%	8
5 Number of women's initiatives and their organisations implemented for the political and social empowerment of women	22	81%	18
6 Number of Alliance women formed by Technical Assistance in Leadership, Construction of Social Fabric and Planning and Implementation of Social Action Projects	200	0%	0
7 Number of women who state that they have sought access to the care route (indigenous women, peasant women, etc.)	200	36%	72
8 Number of actions supported that include women former combatants	1	>100%	2
9 Number of women former combatants trained in Leadership, Social Fabric Building and Planning and Implementation of Social Action Projects	20	0%	0
10 Number of economic initiatives led by women that include innovative proposals (good agricultural practices).	5	>100%	7
11 Number of people increasing their family income with project support	500	>100%	650
12 Number of people trained in sustainable entrepreneurship management	500	>100%	1,135
13 Number of productive initiatives implemented, with seed capital, support, technical and administrative advice, etc.	48	100%	48
14 N° of initiatives that achieve commercial alliances and strengthen their production chains with in observation the number of organisations	5	0%	0
15 Number of economic initiatives successfully connected with departmental and national government entrepreneurship/funding policy instruments for rural women and youth	14	>100%	19
16 Number of rural development's initiatives implemented by municipal and departmental administrations with the final target groups	8	>100%	16
17 Number of producer families accessing market channels through their associations	350	8%	30
18 Number of families implementing alternative non-farm income-generating initiatives	100	>100%	105

## 16. Estabilización territorial mediante el fortalecimiento de cadenas productivas, mejor acceso a recursos, servicios, infraestructura y mercados – Rutas PDET

### General Description

- **Start date: 01/01/2018**
- **End date: 30/06/2022**

The intervention is aligned with the Government's "Peace with Legality" Policy and gives regional institutions, especially the Territorial Renovation Agency (ART), a central role in implementation, thus fostering institutional coordination. It focuses on value chains: cocoa in Putumayo and Tumaco (Nariño), and dairy in Caquetá, integrating the following lines of action:

(i) improve rural roads in areas with potential to develop production chains; (ii) strengthen processing and marketing companies integrated to chains; (iii) promotion to technological innovation applied to value chains; (iv) partnerships between the various steps and actors of the production chains.

In addition, an Investment Fund, a Business Development Services Fund, and a Technical Assistance Facility will be available. In a transversal way, work will be made by applying the gender approach in implementation, to promote women empowerment in the two production chains, with an emphasis on their equitable participation in the expected improvements, and greater control of the processes and benefits created.



Proyecto: Rutas productivas PDET para la estabilización

Socio: Red Adelco, ICCO y Centro Internacional de Agricultura Tropical, CIAT

Aporte total  
Unión Europea: 19.500.000 €

Aportes  
contrapartida: 3.000.000 €

Cobertura: 9 municipios en los departamentos de Putumayo, Caquetá y Nariño

1. Caquetá: El Paujil, La Montañita, Puerto Rico y San Vicente del Caguán

2. Nariño: Tumaco

3. Putumayo: Mocoa, Orito, Puerto Guzmán y Villagarzón

## 17. Apoyo Presupuestario Reforma Sectorial de la Política de Tierras: Tierras y territorios sostenibles para la paz

- **Start date: 23/12/2020**
- **End date: 23/12/2024**



## 18. Apoyo complementario Tierras y territorios sostenibles para la paz

### General Description

- **Start date: 03/06/2021**
- **End date: 03/12/2024**

This Budget Support contributes to the implementation of the National Land Policy in four municipalities through improved land tenure security and sustainable land use in environmentally sensitive areas.

This action will support the delivery of land titles, from “vacant territories or baldios” for economic development purposes; and formalization of property rights for those who already have access to land.

Rural families living in environmental sensitive areas will have the opportunity to secure land rights by using land in a sustainable way. For that, “right-of-use” contracts will be awarded, individually or collectively, setting out the conditions for sustainability.

The National Land Agency will support families benefiting from land access and land formalization to complement intervention with other income generating projects and programmes from other ministries and agencies



Proyecto: Apoyo Presupuestario Tierra y Territorios Sostenibles para la Paz

Socio: Agencia Nacional de Tierras, Office National des Forêts, **ONF** Andina e Instituto Geográfico de Francia, **IGN**

Aporte total Unión Europea: 9.300.000 €

Aportes contrapartida: 0 €

Cobertura: 4 municipios en los departamentos de Caquetá y Meta

1. **Caquetá:** Cartagena del Chairá y San Vicente del Caguán

2. **Meta:** La Macarena y Uribe




## B) Programmes focusing on reincorporation of ex FARC combatants

### 19. Procesos de integración socioeconómica y colectiva como estrategia de dinamización y construcción de paz en territorios afectados por el conflicto

#### General Description

- **Start date: 18/06/2018**
- **End date: 18/06/2021**

Supported by the FAO, the project provides technical assistance and support to FARC ex-combatants to develop economic agricultural or non-agricultural projects together with the surrounding communities. In turn, this promotes the development of initiatives that improve social and regional cohesion in the areas most affected by the conflict. Moreover, projects developed by these ex-combatants are linked to rural services, such as agrotourism, ecosystem services, biocommerce or green markets, according to the realities of each region.



Proyecto: Integración socioeconómica y colectiva de excombatientes

Socio: Organización de las Naciones Unidas para la Alimentación y la Agricultura, **FAO**

Aporte total Unión Europea: 2.000.000 €

Aportes contrapartida: 100.000 €

Cobertura: 4 municipios en los departamentos de Antioquia, Cesar, Guajira y Nariño

1. Antioquia: Dabeiba
2. Cesar: La Paz
3. Guajira: Fonseca
4. Nariño: Tumaco

#### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of hectares of improved crops for food production and commercialization.	240	>100%	375
2 Number of families linked to sustainable and resilient economic strategies for income creation.	700	>100%	925
3 Number of families that have strengthened their capacities through psychosocial, social, and community processes of the project.	700	>100%	1,160
4 Number of tons commercialized products through strengthened organisations.	120	>100%	255
5 Number of implemented organisational strengthening.	8	>100%	9
6 Number of collective ventures led by women.	2	100%	2
7 Number of community promoters strengthened for the development of a social, community, and economic development strategy as an instrument for peacebuilding.	40	100%	40
8 Number of leaders trained in entrepreneurship and governance of natural resources	60	>100%	950
9 Number of local economic integration networks established in the prioritized regions	4	100%	4
10 Number of self-managed community groups, organised and strengthened for the appropriation and maintenance of established community assets.	8	100%	8
11 Number of community integration projects (social, cultural, environmental, economic or community infrastructure), strengthened or implemented in prioritized areas	8	>100%	11
12 Number of social, community, environmental and / or economic development initiatives with ETCRs and the surrounding community in regional development processes	4	100%	4



## 20. HUMANICEMOS DH: Mecanismo de reinserción social y económica de excombatientes de las FARC-EP a través de actividades de Desminado Humanitario

### General Description

- **Start date: 06/02/2020**
- **End date: 05/04/2022**

The project promotes three Humanicemos DH areas: (1) Specialized training and employment creation for former FARC-EPs former combatants in the action against mines; (2) Actions for prevention and reconciliation with communities; (3) Knowledge generation to systematize, replicate, and escalate the actions included in the Peace Agreement.

It contributes to socio-economic reintegration, strengthens Colombia's response to the scourge of anti-personnel mines, and creates opportunities for reconciliation with affected communities. It strengthens the capacity of the national sector of action against mines, recognized by the transitional justice mechanism as a form of reparation to victims in conflict-affected areas.



Proyecto: Humanicemos

Socio: Servicio de las Naciones Unidas de Acciones contra las Minas, **UNMAS**

Aporte total Unión Europea: 4.000.000 €

Aportes contrapartida: 0 €

Cobertura: 2 municipios en el departamento de Caquetá

1. Caquetá: La Montañita y Solita



## 21. Fortalecimiento del tejido organizativo local para la reincorporación y la reconciliación - Tejidos

### General Description

- **Start date: 01/02/2019**
- **End date: 30/09/2021**

The project is about creating spaces for dialogue to restore peaceful coexistence and promote reconciliation. Moreover, it strengthens the local organisational fabric for reincorporation and reconciliation in its organisational, technical, associative and cooperative capacities for local development, regional collective construction, with emphasis on women. Finally, it creates agreements and synergies for implementing local community reintegration plans and the reincorporation roadmap.



Proyecto: Tejidos

Socio: **ForumCiv**

Aporte total  
Unión Europea: 700.000 €

Aportes  
contrapartida: 175.000 €

Cobertura: 4 municipios en los departamentos de Arauca, Cauca, Putumayo y Tolima

1. Arauca: Arauquita
2. Cauca: Caldon
3. Putumayo: Puerto Asís
4. Tolima: Icononzo

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of people involved in the implementation of territorially validated PLRCs.	1,220	18%	230
2 Number of dialogue scenarios established and used among the surrounding and reintegrated population for the construction of coexistence.	4	100%	4
3 Number of TOLR organisations that improve their organisational capabilities measured in Organisational Capabilities Index (ICO), OCTAGON Index and MANGO Index	9	100%	9
4 Number of TOLR organisations that participated in cooperative trainings	9	>100%	20
5 Number of TOLR organisations that participated in technical trainings	9	>100%	15
6 Number of public bodies in which TOLR organisations participate in each of the priority territories.	4	>100%	6
7 Number of men and women participating in local reconciliation and reintegration laboratories.	40	85%	34
8 Number of collective narratives made between reincorporated and neighboring population.	4	100%	4
9 Number of prioritized PLRC initiatives funded and implemented in the project	8	87%	7
10 Number of communication teams constituted in the ETCR	4	100%	4
11 Number of man and women reincorporated FARC EP participating in collective and/or solidarity economy projects supported by the project	200	>100%	325

## 22. Constructores de paz: una estrategia de reincorporación social y económica para la reconciliación y fortalecimiento del desarrollo local

### General Description

- **Start date: 16/01/2019**
- **End date: 14/06/2022**

This project contributes to the social and economic reincorporation of ex-combatants in Fonseca and Manaure, promoting reconciliation within the community. Its strategy is based on the development of economically-oriented projects in the construction sector with a comprehensive, differentiated, inclusive, and regional approach.

The Project contributes to improving the conditions for the reincorporated population, strengthening the construction sector and employability in the border region. Moreover, it benefits the population of both ETCRs, their families, and the community through training programmes that promote employment. Subsequently, the implementation of construction sector business units will benefit ex-combatants and the community, who will be employed and will obtain a source of income.



Proyecto: Constructores de Paz

Socio: Fundación Lazos de Dignidad, **FLD**

Aporte total  
Unión Europea: 769.998 €

Aportes  
contrapartida: 69.999 €

Cobertura: 2 municipios en los departamentos  
de Cesar y La Guajira

1. Cesar: Manaure

2. La Guajira: Fonseca

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 350 ex-combatants and their families have found economic strategies for their economic insertion	350	42%	150
2 30 people from nearby communities have obtained social and economic conditions to access the economic insertion	30	>100%	38
3 Three cooperatives, representing 90% of ex-combatant men and women, are consolidated and strengthened, and operate in solidarity economy and collaborative work schemes	3	66%	2
4 Ten permanent spaces for dialogue, joint work and integration between ex-combatants, families, and nearby communities available for community integration and reconciliation	10	>100%	12
5 200 men and women have been trained in sustainable construction and eco architecture	200	>100%	265
6 200 women have acquired knowledge and skills necessary to undertake social / solidarity economy and sustainability initiatives that contribute to local development	200	100%	200
7 160 ex-combatants and 20 people from the surrounding communities have participated implementing the sector's economic units	180	36%	65
8 200 men and women have received training in hardware skills, carpentry, brick production, locksmithing, and material transportation	200	>100%	265
9 160 ex-combatants working and being employed in the area of hardware, carpentry, brick production, locksmithing, and material transportation	160	100%	160
10 Four economic units of the construction sector operating permanently in the ETCR and communities	4	>100%	8
11 70% the products are commercialized in the local market	70	0%	0
12 Two community infrastructures built collectively for reconciliation, reparation, and local development and the well-being of the surrounding and reincorporated population	2	0%	0
13 90% of ex-combatants, their families, and communities use community infrastructure for social, cultural, and economic activities.	90	0%	0

## 23. Fortalecimiento de organizaciones de economía solidaria para el desarrollo de iniciativas económicas y productivas en Espacios Territoriales de Capacitación y Reconciliación - Territorios solidarios y sostenibles

### General Description

- **Start date: 01/03/2019**
- **End date: 23/04/2021**

The project seeks to contribute to the reincorporation processes, by implementing activities that strengthen the solidarity economy of former combatants' organisations to develop economic initiatives in these ETCRs. The project seeks to support economic initiatives, strengthening the value chain, and solidarity economy organisations.

To guarantee sustainability, the project will identify public and or private companies to create production chains and purchase agreements, in addition to seeking inclusive businesses for the population. In order to work towards productivity and sustainability, the project will include components of innovation.



Proyecto: Territorios solidarios y sostenibles

Socio: Corporación Mundial de la Mujer Colombia, **CMMC**

Aporte total Unión Europea: 469.134 €

Aportes contrapartida: 85.052 €

Cobertura: 4 municipios en los departamentos de Guaviare, Meta y Tolima

1. Guaviare: San José del Guaviare

2. Meta: La Uribe y Mesetas

3. Tolima: Icononzo

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of sustainable solidarity economy organisations integrated by ex-combatants, operating in the ETCR, giving them opportunities to create a dignified income	8	>100%	16
2 Number of FARC EP ex-combatants participating in collective and / or solidarity economy projects supported by the EU	350	>100%	370
3 Number of business units led by solidarity economy organisations, with sustainable business or strengthening plans in ETCRs	12	100%	12
4 Number of innovative practices implemented in the intervened business units	12	100%	12
5 Number of public and / or private commercial agreements from the implementation that cover the intervention ETCRs	4	100%	4
6 Number of spaces to share reintegration experiences promoted by the project	4	25%	1
7 Number of people participating in technical tours and / or experience exchanges	4	0%	0




## 24. Reincorporación social y económica con enfoque territorial, comunitario y de economía solidaria – Comunidades de economía solidaria

### General Description

- **Start date: 14/12/2018**
- **End date: 14/07/2022**

The project's main purpose is to organisationally strengthen ECOMUN and its base cooperatives. This will help ECOMUN develop sustainable economic ventures, create income under an associative and solidarity scheme, and enable cooperatives to position themselves as benchmarks in equitable and equal development. To this end, the project uses the knowledge and practices of LKS-ALECOP, and cooperatives belonging to the Mondragon Group, whose experience and methodology can be very useful in peacebuilding, collective reincorporation, and the development of equitable communities and regions.



Proyecto: Comunidades de economía solidaria y fortalecimiento de ECOMUN y sus cooperativas

Socio: **LKS - ALECOP**

Aporte total  
Unión Europea: 3.000.000 €

Aportes  
contrapartida: 0 €

Cobertura: 22 municipios en 12 departamentos:

- |   |  |
|---|--|
| 1. Antioquia: Anorí, Dabeiba, Ituango y Remedios. | 7. Guaviare: San José del Guaviare           |
| 2. Arauca: Arauquita                              | 8. Meta: La Macarena, Mesetas y Vistahermosa |
| 3. Caquetá: La Montañita y San Vicente del Caguán | 9. Nariño: Tumaco                            |
| 4. Cauca: Buenos Aires, Caldon, Miranda y Patía   | 10. Norte de Santander: Tibú                 |
| 5. Cesar: La Paz                                  | 11. Putumayo: Puerto Asís                    |
| 6. Guajira: Pongores                              | 12. Tolima: Icononzo y Planadas              |

### Indicators achieved up to 2021

	Indicator	Goal	Progress	Current Value
1	Number of strategic and management plans, agreed and executed, for the development of the ECOMUN Corporation	4	75%	3
2	Number of bylaw documents (congressional norms, regional groups, and base cooperatives) validated by ECOMUN, in accordance with the cooperative laws in force	3	>100%	30
3	Number of ETCRs and NARs participating in communication dynamics for the cooperative model, the bylaws, among others.	60	86%	52
4	Number of people trained in organisational and economic aspects (disaggregated by gender, ethnicity and / or disability)	600	47%	285
5	Number of cooperatives that remain associated with ECOMUN as a consequence of the different socialization processes	70	>100%	155
6	Number of ordinary and / or extraordinary assemblies of base cooperatives to analyze, debate, make proposals for modification, and approve the bylaws at their different levels	80	>100%	90
7	Number of cooperatives that, being part of ECOMUN, receive advice and technical assistance from ECOMUN and / or LKS-ALECOP, improving their cooperative vision and management capacities	70	0%	0
8	Number of strategic plan chains, integrating the management responsibilities of ECOMUN, regional divisions, and grassroots cooperatives	4	0%	0
9	Number of partnerships established by ECOMUN with the project's support, allowing the commercialization of products or services from the basic cooperatives	8	0%	0
10	Number of proposals, models, and approaches that can reinforce the development of value chains in an integrated way, including financing models	2	0%	0
11	Number of events attended and / or participated by ECOMUN as a speaker to develop business relationships and / or develop the brand image	4	0%	0
12	Number of grassroots cooperatives participating in production or commercial chains led by ECOMUN	60	0%	0

## 25. MIA: Programa de desarrollo socioeducativo para la mujer desmovilizada del conflicto armado en Colombia (Mestiza, Indígena, Afrodescendiente)

### General Description

- **Start date: 11/04/2019**
- **End date: 10/04/2022**

The project strengthens and complements the processes already started by the base organisations in the training and economic sphere. The project reinforces aspects of the reincorporation process regarding inclusion economic, social, and political issues of ex-combatant women and their communities. This is done by: strengthening women's collective entrepreneurship; developing solidarity economy and care actions; and encouraging political participation, with an explicit differentiated approach that promotes the empowerment and integration of ETCRs with surrounding communities.



Proyecto: MIA: Mestiza, Indígena y Afrodescendiente

Socio: Acción Cultural Popular, **ACPO**

Aporte total Unión Europea: 522.000 €

Aportes contrapartida: 58.000 €

Cobertura: 5 municipios en los departamentos de Caquetá y Chocó

1. Caquetá: Florencia, La Montañita, Puerto Rico y San Vicente del Caguán

2. Chocó: Carmen del Darién

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of women integrating in spaces for participation and / or decision-making mechanisms within targeted ETCRs and communities where there is reincorporation of ex-combatants, and surrounding communities	105	80%	84
2 Number of participating ex-combatant women who have an economic activity (formal, informal, or self-employment)	125	33%	43
3 Women participants in rural communication and journalism workshops	62	91%	57
4 Number of women who have acquired citizenship competencies through training	145	57%	84
5 Number of viable projects formulated and self-managed by ex-combatant women or women leaders from the surrounding communities	4	0%	0
6 Number of productive initiatives in which women have an organisational management role	4	75%	3
7 Number of commercialization plans by ETCR and in other reincorporation spaces	4	0%	0
8 Number of ex-combatant women and leaders of neighboring communities with access to technical agricultural studies	20	100%	20
9 Number of agreements with local community media and / or networks, collectives, managed by women ex-combatants for each targeted region	4	0%	0
10 Number of academic or commercial events involving ex-combatant women from targeted ETCRs and other reincorporation spaces	5	60%	3
11 Number of women leaders from neighboring areas who are members of the leader women network	20	20%	4
12 Number of exchanges and/or alliances between the 3 targeted ETCRs and with other ETCRs	4	0%	0
13 Community communication systems equipped and operating at the ETCR in Caquetá	2	0%	0


## 26. Desarrollo rural integral para el fomento de una paz sostenible – Aremos paz

### General Description

- **Start date: 06/09/2019**
- **End date: 05/09/2022**

ForumCiv, Diakonia, Act Church of Sweden, FLM, SweFOR, and We Effect, supported by the Swedish Embassy, designed the project recognizing that peacebuilding and the creation of permanence and rooting conditions of the communities in their regions depend not only on material resources, but also on recognition processes, reconciliation, participation, and socio-economic inclusion.

The project combines actions in the fields of sustainable agro-ecological production, and the reconstruction of the social fabric through various strategies that involve the recognition of rural communities as relevant actors in the formulation of public policies, programmes and projects that enable comprehensive rural development, especially those plans included in the implementation of the Peace Agreement such as PATR<sup>3</sup>s.



Proyecto: Desarrollo rural integral para el fomento de una paz sostenible - Aremos Paz

Socio: **ForumCiv**

Aporte total Unión Europea: 4.800.000 €

Aportes contrapartida: 1.200.000 €

Cobertura: 50 municipios en los departamentos de Arauca, Caquetá, Cauca, Cundinamarca, Huila, Guaviare, Meta, Tolima y Valle del Cauca

- |                               |                                 |
|-------------------------------|---------------------------------|
| 1. Arauca: 3 municipios       | 6. Guaviare: 3 municipios       |
| 2. Caquetá: 5 municipios      | 7. Meta: 4 municipios           |
| 3. Cauca: 24 municipios       | 8. Tolima: 3 municipios         |
| 4. Cundinamarca: 4 municipios | 9. Valle del Cauca: 1 municipio |
| 5. Huila: 3 municipios        |                                 |

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Level of socio-economic inclusion of rural communities and reincorporated population.	20	0%	0
2 Number of agri-food chains generated and consolidated in different stages.	3	0%	0
3 Percentage of productive projects that include the agroecological approach	70	35%	25
4 Number of rural organisations that have received support and advice for their organisational, administrative and political strengthening	28	71%	20
5 Number of organisations with improvement plans formulated and an accounting and administrative system in place	28	53%	15
6 Percentage of productive initiatives that receive agribusiness assistance and financing	34	58%	20
7 Number of spaces provided for the collective construction of historical memory and community dialogue.	6	>100%	9
8 Percentage of trained organisations that have strengthened their system and cultural habits of protection and non-violent self-protection.	100	50%	50



## 27. Apoyo Presupuestario Reforma Sectorial de la Política Nacional de Reincorporación Social y Económica de exintegrantes de las FARC-EP (PNRES)

- **Star date:** 07/05/2020
- **End date:** 06/05/2025

## 28. Asistencia técnica al Apoyo Presupuestario a la Política Nacional para la Reincorporación Social y Económica de exintegrantes de las FARC-EP


### General Description

- **Star date:** 01/03/2021
- **End date:** 01/03/2024

This Budget Support contributes to the implementation of the National Policy for Social and Economic Reincorporation of FARC-EP ex-members. This support will contribute to the implementation of the entire reincorporation policy, that is:

Improve coordination and planning between the actors involved in the process of comprehensive reincorporation of former FARC-EP members and their families.

- Strengthen the social fabric, coexistence and reconciliation, at the local level and with a focus on communities.
- Social and economic reincorporation of former FARC-EP members and their families, according to their interests, needs, and potential.
- Strengthen human rights of ex-combatants and their families.
- People's rights, gender equality, and the approach of empowering the most vulnerable (women, children and people with disabilities) are instrumental in this action.



**Proyecto:** Apoyo a la Reincorporación Social y Económica de ex integrantes de las FARC - EP

**Socio líder:** Consejería Presidencial para la Estabilización y la Consolidación

**Aporte total Unión Europea:** 10.980.000 €

**Coordinación:** Agencia para la Reincorporación y la Normalización, **ARN**

**Otras entidades participantes:** Agencia Nacional de Tierras, Departamento Nacional de Planeación, Instituto Colombiano de Bienestar Familiar, Ministerio de Salud y Protección Social, Ministerio de Vivienda, Ciudad y Territorio, Servicio Nacional de Aprendizaje - SENA y demás entidades con responsabilidades en la Política de Reincorporación.


**Cobertura:** Nacional

## 29. Piscicultura del Común

### General Description

- **Star date: 08/09/2021**
- **End date: 08/03/2023**

This Fish farming project contributes to the development of solidarity and peacebuilding through the socioeconomic reincorporation of FARC ex-combatants. This project is coordinated through different regional fish farming development networks that supply internal needs, local and regional markets and that have the potential to participate in specialized national and international markets.



Proyecto: Piscicultura del Común

Socio: Comitato Internazionale per lo Sviluppo dei Popoli, **CISP**

Aporte total  
Unión Europea: 4.443.421 €

Aportes  
contrapartida: 319.328 €

Cobertura: 25 municipios en 13 departamentos:

- |  |  |
|--|--|
| 1. Antioquia: Anorí, Dabeiba, Ituango, Remedios y Vigía del Fuerte | 7. Córdoba: Tierra Alta                      |
| 2. Arauca: Arauquita   | 8. Guaviare: San José del Guaviare           |
| 3. Caquetá: La Montañita y San Vicente del Caguán                  | 9. Meta: La Macarena, Mesetas y Vistahermosa |
| 4. Cauca: Buenos Aires, Caldono, Miranda y Patía                   | 10. Nariño: Tumaco                           |
| 5. Cesar: Fonseca y La Paz   | 11. Norte de Santander: Tibú                 |
| 6. Chocó: Carmén del Darién  | 12. Putumayo: Puerto Asís                    |
|  | 13. Tolima: Iconozo y Planadas               |

### Indicators achieved up to 2021

Indicator	Goal	Progress	Current Value
1 Number of cooperatives and / or associations of solidarity economy that incorporate, as part of their operation, business development strategies with management instruments	20	5%	1
2 Number of jobs created	97	12%	12
3 Percentage of total production that is commercialized through specialized channels, with quality and competitive prices, in line with the market requirements	35	20%	7
4 Number of ex-combatant men and women, members of cooperatives, who manage their fish farming cooperatives giving them technical and operational monitoring	520	14%	75
5 Number of ex-combatants capable of managing fish farming units, managing diseases, managing business units in an entrepreneurial way, and applying technical recommendations	300	25%	75
6 Number of properties registered with the ICA	7	0%	0
7 Square metres of water mirror installed	68,000	44%	30,000
8 Processing plants operating under a sustainable business model, which allows continuous fish transformation and business operation	7	0%	0
9 Number of people with capacities to transform the fish product, to manage the transformation units, and to condition and maintain the transformation units with safety criteria	520	0%	0
10 Number of commercial agreements established and operating	2	100%	2
11 Number of business plans established in each regional node	7	0%	0
12 Number of business units, implemented and led by ex-combatants, implementing good environmental management and sanitary practices	7	14%	1
13 Number of ex-combatant men and women capable of managing commercial agreements, negotiating fair prices, organising joint purchases and / or ensuring the distribution of the final product	10	0%	0


## 30. Taller Escuela: Saberes y patrimonio para la paz

### General Description

- **Start date: 14/12/2021**
- **End date: 14/12/2022**

The objective of the project is to develop productive capacities of 175 ex-combatants and 25 people from communities affected by the conflict, using a 'learning by doing' methodology. The main expected results are:

- Three technical trainings (gardening and bioconstruction) and three complementary trainings (graphic production and gardening) organised for the target group.
- Improved employability, with an aim of 60% of participants becoming employed at the end of the project.
- Promotion of local production through artisan workshops (Talleres Escuela Artesanales) together with cooperatives organised by ex-combatants.
- Ten strategic alliances formed to improve sustainability and commercialization of production.
- Enhancement of cultural and natural heritage to promote its safeguarding, correct adoption, and sustainable use.



Proyecto: Taller Escuela: Saberes y patrimonio para la paz

Socio: Fundación Escuela Taller de Cali

Aporte total  
Unión Europea: 200.000 €

Aportes  
contrapartida: 0 €

Cobertura: 6 municipios en los departamentos de Cauca, Huila, Tolima y Valle del Cauca

1. Cauca: Santander de Quilichao

2. Huila: Neiva

3. Tolima: Ibagué y Planadas

4. Valle del Cauca: Cali y Tuluá





## C) CROSSCUTTING SUPPORT AND AUDITS

### 31. Technical Assistance to the European Trust Fund of the European Union in Colombia- T06.7

#### General Description

- **Start date: 08/11/2017**
- **End date: 07/05/2024**

This action provides technical assistance to EUTF Projects and to the EUTF itself. Activities include monitoring and evaluation of projects, communication and visibility support, logistical support, technical expertise and support in project formulation, document drafting, studies, etc), as well as capacity building and support to implementing partners.



Proyecto: Asistencia Técnica al Fondo Europeo para la Paz

Socio: AECOM / DT -GLOBAL

Aporte total  
Unión Europea: 5.772.400 €

Aportes  
contrapartida: 0 €

Cobertura: Nacional

#### Indicators achieved up to 2021

	Indicator	Goal	Advance	Current Value
1	Number of projects of the European Fund for Peace supported through Technical Assistance	31	100%	31
2	Number of expert-days provided to support the European Fund for Peace	6,380	68%	4,333
3	03. European Fund for Peace quantitative and qualitative monitoring reports prepared for the visibility and dissemination of progress and learning	21	52%	11
4	Number of visibility and strategic communication manuals prepared by the Technical Assistance	29	93%	27

# Annexe II

## List of derogations, exceptions, non-compliance events, prior approvals and events to be reported

In 2021, the EUTF Manager granted prior approvals for the awarding of contract services (mainly audits) under a negotiated procedure to a particular service provider, for technical reasons. Another prior approval was granted for a supply contract under a negotiated procedure, due to lack of alternative providers. Exceptions were registered to increase the total amount of grants.

### EUTF COLOMBIA - DEROGATIONS, EXCEPTIONS AND NON-COMPLIANCE EVENTS - YEAR 2021

#### Exceptions

No	Exception	Project title	Contract Number	Type of Contract	Implementing partner	SDAO <sup>4</sup> reporting responsibility	Date of signature	Name AOS <sup>5</sup>	ARES REF.
1	Exception 7b	Mujeres que transforman	T06.41	Grant	ICCO Cooperation	EUTF Manager	13/12/2021	Rocco Busco	Ares(2021)7881022 - 20/12/2021
2	Exception 7b	MASCAPAZ	T06.4	Grant	SINCHI	EUTF Manager	17/12/2021	Rocco Busco	Ares(2021)7922938 - 21/12/2021
3	Exception 7b	Constructores de paz	T06.33	Grant	Lazos de Dignidad	EUTF Manager	15/12/2021	Rocco Busco	Ares(2021)7879080 - 20/12/2021

#### Prior Approvals

No	Prior Approval	Project title	Contract Reference	Type of Contract	Entity	SDAO reporting responsibility	Date of signature	Name AOS	ARES REF.
1	27.A1	Territorios Caquetenos	T06.8	Grant	Instituto Marques Valle Flor IMVF	EUTF Manager	22/11/2021	Rocco Busco	Ares(2021)7206501 - 23/11/2021
2	25.F	Auditoría EUTF 2021-2025	T06.98	Audit	Ernst and Young	HoD	03/12/2021	Rocco Busco	Ares(2021)7523778 - 06/12/2021
3	25.F	Audit Colombia EU Trust Funds accounts 2021-2025	T06.87	Audit	MOORE ASSURANCE	EUTF Manager	28/06/2021	Rocco Busco	Ares(2021)4212004 - 28/06/2021
4	26 a 1	Constructores de paz	T06.33	Grant	Lazos de Dignidad	HoD	21/10/2021	Rocco Busco	Ares(2021)6523803 - 22/10/2021

#### Events to be reported

No	Number and type of Exceptions	Project title	Contract Reference	Type of Contract	Entity	SDAO reporting responsibility	Date of signature	Name AOS	ARES REF.
1	32 Legal commitments with special arrangements due to COVID-19	Aremos paz	T06.39	Grant	Forum Civ	EUTF Manager	02/06/2021	Rocco Busco	Ares(2021)3661125 - 03/06/2021
2	32 Legal commitments with special arrangements due to COVID-19	Rural paz	T06.9	Grant	ICCO	EUTF Manager	26/03/2021	Rocco Busco	Ares(2021)2185457 - 29/03/2021
3	32 Legal commitments with special arrangements due to COVID-19	Tejidos	T06.32	Grant	Forum Civ	EUTF Manager	21/04/2021	Rocco Busco	Ares(2021)2715104 - 22/04/2021
4	20 b)	Rural paz	T06.9	Grant	ICCO	EUTF Manager	26/03/2021	Rocco Busco	Ares(2021)2185457 - 29/03/2021

4 SDAO: Sub Delegated Authorizing Officer

5 AOS: Authorizing Officer by Sub Delegation

# Annex III: List of EUTF Projects

No.	Short name	Full name	Implementing partner	Contract Details	Total Cost (EUR)
1	<b>Rutas para la paz</b>	Rutas para la paz	Instituto Financiero para el Desarrollo del Valle del Cauca, INFIVALLE	<b>Contract N°:</b> T06.2 <b>CTR type:</b> Grant <b>Start date:</b> 18/04/2017 <b>End date:</b> 30/06/2021	<b>EU Amount:</b> 1.400.000,00 <b>Co-Financing:</b> 350.000,00
	<b>Department</b>	<b>Valle del Cauca</b>		<b>Total</b>	<b>1.750.000,00</b>
2	<b>Fronteras de paz</b>	Fronteras de selva y mar para la paz	Instituto de Investigaciones Ambientales del Pacífico, IIAF	<b>Contract N°:</b> T06.3 <b>CTR type:</b> Grant <b>Start date:</b> 07/04/2017 <b>End date:</b> 06/01/2021	<b>EU Amount:</b> 3.200.000,00 <b>Co-Financing:</b> 800.000,00
	<b>Department</b>	<b>Choco</b>		<b>Total</b>	<b>4.000.000,00</b>
3	<b>Mascapaz</b>	Macarena Sostenible con más Capacidad para la Paz, Mascapaz	Instituto Amazónico de Investigaciones Científicas, SINCHI	<b>Contract N°:</b> T06.4 <b>CTR type:</b> Grant <b>Start date:</b> 08/06/2017 <b>End date:</b> 07/01/2024	<b>EU Amount:</b> 3.820.000,00 <b>Co-Financing:</b> 800.000,00
	<b>Department</b>	<b>Meta</b>		<b>Total</b>	<b>4.620.000,00</b>
4	<b>Pazadentro</b>	Pazadentro: Madre tierra, Buen vivir y Paz	Asociación de Cabildos Indígenas Nasa Cha-Cha	<b>Contract N°:</b> T06.5 <b>CTR type:</b> Grant <b>Start date:</b> 09/05/2017 <b>End date:</b> 08/12/2020	<b>EU Amount:</b> 3.200.000,00 <b>Co-Financing:</b> 800.000,00
	<b>Department</b>	<b>Cauca</b>		<b>Total</b>	<b>4.000.000,00</b>
5	<b>Asistencia Técnica EUTF Colombia</b>	Asistencia Técnica para el Fondo Fiduciario para Colombia de la Unión Europea	DT Global	<b>Contract N°:</b> T06.7 <b>CTR type:</b> Services <b>Start date:</b> 08/11/2017 <b>End date:</b> 07/05/2024	<b>EU Amount:</b> 5.772.400,00
	<b>Department</b>	<b>National</b>		<b>Total</b>	<b>5.772.400,00</b>
6	<b>Territorios Caqueteños</b>	Territorios caqueteños sostenibles para la paz	Instituto Marquês de Valle Flôr, IMVF	<b>Contract N°:</b> T06.8 <b>CTR type:</b> Grant <b>Start date:</b> 01/01/2018 <b>End date:</b> 30/06/2022	<b>EU Amount:</b> 3.775.965,00 <b>Co-Financing:</b> 787.150,00
	<b>Department</b>	<b>Caquetá</b>		<b>Total</b>	<b>4.563.115,00</b>
7	<b>Rural paz</b>	Organizaciones étnico-territoriales y campesinas se fortalecen como agentes centrales en la construcción de la paz y la transformación territorial	Stichting Interkerkelijke Organisatie Voor Ontwikkelingssamenwerking, ICCO	<b>Contract N°:</b> T06.9 <b>CTR type:</b> Grant <b>Start date:</b> 15/02/2018 <b>End date:</b> 30/11/2021	<b>EU Amount:</b> 3.630.000,00 <b>Co-Financing:</b> 915.000,00
	<b>Department</b>	<b>Putumayo, Nariño</b>		<b>Total</b>	<b>4.545.000,00</b>
8	<b>PUEDES</b>	La Paz Única Esperanza para el Desarrollo Económico y Social - PUEDES	Comitato internazionale per lo sviluppo dei popoli, CISP	<b>Contract N°:</b> T06.10 <b>CTR type:</b> Grant <b>Start date:</b> 30/12/2017 <b>End date:</b> 29/12/2021	<b>EU Amount:</b> 3.239.199,00 <b>Co-Financing:</b> 675.000,00
	<b>Department</b>	<b>Putumayo</b>		<b>Total</b>	<b>3.914.199,75</b>
9	<b>Estabilización económica y social del municipio de Puerto Guzmán</b>	Implementación de Acciones para la Estabilización Económica y Social del Municipio de Puerto Guzmán-Putumayo como Contribución a la Construcción de Paz Estable y Duradera	Food and Agriculture Organisation of the United Nations, FAO	<b>Contract N°:</b> T06.11 <b>CTR type:</b> Delegation agreement <b>Start date:</b> 15/03/2018 <b>End date:</b> 31/12/2021	<b>EU Amount:</b> 1.974.136 <b>Co-Financing:</b> 523.848,05
	<b>Department</b>	<b>Putumayo</b>		<b>Total</b>	<b>2.479.984</b>



No.	Project (Short title)	Leading Applicant	Co- applicants	Contract Details	Total Cost (EUR)
10	Colombia 2020	Pedagogía para la paz: Colombia 2020	El Espectador	Contract N°: T06.13 CTR type: Services Start date: 1/03/2018 End date: 31/01/2021	EU Amount: 1.150.000,00 Co-Financing: 9.605.000,00 <b>Total</b> 10.755.000,00
	Department	National			
11	Amazonía joven Guaviare	Amazonía joven: Corredores amazónicos sostenibles para la paz liderados por jóvenes en el departamento de Guaviare	Food and Agriculture Organisation of the United Nations, <b>FAO</b>	Contract N°: T06.14 CTR type: Delegation agreement Start date: 01/06/2018 End date: 31/10/2021	EU Amount: 2.619.000,00 Co-Financing: 336.500,00 <b>Total</b> 2.956.322,49
	Department	Guaviare			
12	Poder mujer	Empoderamiento político y económico territorial con enfoque en las mujeres rurales	Cáritas Alemania	Contract N°: T06.16 CTR type: Grant Start date: 16/03/2018 End date: 30/06/2019	EU Amount: 336.289,92 Co-Financing: 46.354,99 <b>Total</b> 382.644,91
	Department	Putumayo			
13	Amazonía joven Caquetá	Corredores amazónicos sostenibles para la paz liderados por jóvenes en el departamento de Caquetá	Corporación Manigua	Contract N°: T06.17 CTR type: Grant Start date: 18/04/2018 End date: 30/06/2021	EU Amount: 2.580.000,00 Co-Financing: 336.500,00 <b>Total</b> 2.916.500,00
	Department	Caquetá			
14	PDT-Nariño	Proyecto de desarrollo territorial en el departamento de Nariño en condiciones de paz	Agencia Española de Cooperación Internacional para el Desarrollo, <b>AECID</b>	Contract N°: T06.20 CTR type: Delegation agreement Start date: 19/05/2018 End date: 18/06/2023	EU Amount: 6.500.000,00 Co-Financing: 1.689.788,00 <b>Total</b> 8.189.788,00
	Department	Nariño			
15	Radios Comunitarias	Radios comunitarias para la paz y la convivencia. Fase II	Red de medios de comunicación comunitarios de Santander limitada, <b>RESANDER</b>	Contract N°: T06.22 CTR type: Grant Start date: 22/05/2018 End date: 30/11/2020	EU Amount: 250.000,00 <b>Total</b> 250.000,00
	Department	Caquetá, Guaviare, Putumayo, Nariño			
16	FAO – Integración	Procesos de integración socioeconómica y colectiva como estrategia de dinamización comunitaria y construcción de paz en territorios afectados por el conflicto	Food and Agriculture Organisation of the United Nations, <b>FAO</b>	Contract N°: T06.23 CTR type: Delegation agreement Start date: 19/05/2018 End date: 18/06/2021	EU Amount: 2.000.000,00 Co-Financing: 100.000,00 <b>Total</b> 2.100.000,00
	Department	Guajira, Cesar, Antioquia, Nariño			
17	Caminemos Territorios Sostentibles	Desarrollo rural integral del Guaviare para la paz	Office National des Forêts, <b>ONF</b>	Contract N°: T06.24 CTR type: Grant Start date: 12/06/2018 End date: 11/06/2022	EU Amount: 6.271.679 Co-Financing: 1.306.739,00 <b>Total</b> 7.578.418,00
	Department	Guaviare			
18	HUMANICEMOS	Humanitarian Demining	The United Nations Mine Actions Service, UNMAS	Contract N°: T06.25 CTR type: Grant Start date: 6/02/2020 End date: 05/04/2022	EU Amount: 4.000.000,00 <b>Total</b> 4.000.000,00
	Department	National			
19	Apoyo psicosocial	Desarrollo de capacidades para el apoyo psicosocial: fortalecimiento de los profesionales colombianos para proporcionar servicios psicosociales	Society for Psychological Assistance, <b>SPA</b>	Contract N°: T06.27 CTR type: Services Start date: 01/08/2018 End date: 31/07/2020	EU Amount: 632.659,00 Co-Financing: 158.165,00 <b>Total</b> 790.824,00
	Department	Cundinamarca, Antioquia, Valle, Córdoba			

No.	Project (Short title)	Leading Applicant	Co- applicants	Contract Details	Total Cost (EUR)
20	<b>Colombia PUEDE</b>	Colombia PUEDE: Paz y unidad a través del desarrollo productivo y el comercio	International Trade Center, ITC	<b>Contract N°:</b> T06.28 <b>CTR type:</b> Delegation agreement <b>Start date:</b> 18/12/2018 <b>End date:</b> 17/09/2022	<b>EU Amount:</b> 2.700.000,00 <b>Co-Financing:</b> 667.969,00 <b>Total</b> 3.367.969,75
	<b>Department</b>	<b>Nariño</b>			
21	<b>SerPutumayo</b>	Implementación de alternativas sostenibles y ecológicas, en el departamento de Putumayo	Corporación para el Desarrollo Sostenible del Sur de la Amazonia, CORPOAMAZONÍA	<b>Contract N°:</b> T06.29 <b>CTR type:</b> Grant <b>Start date:</b> 24/11/2018 <b>End date:</b> 22/03/2022	<b>EU Amount:</b> 2.000.000,00 <b>Co-Financing:</b> 506.115,20 <b>Total</b> 2.506.115,20
	<b>Department</b>	<b>Putumayo</b>			
22	<b>Tejidos</b>	Fortalecimiento del tejido organizativo local para la reincorporación y la reconciliación	ForumCiv (Formerly Forum Syd Enskilda org:s bistandssamverkan)	<b>Contract N°:</b> T06.32 <b>CTR type:</b> Grant <b>Start date:</b> 10/2/2019 <b>End date:</b> 30/09/2021	<b>EU Amount:</b> 700.000,00 <b>Co-Financing:</b> 175.000,00 <b>Total</b> 875.000,00
	<b>Department</b>	<b>Putumayo, Cauca, Tolima, Arauca</b>			
23	<b>Constructores de paz</b>	Constructores de paz: Una estrategia de reincorporación social y económica para la reconciliación y fortalecimiento del desarrollo local.	Fundación Lazos de Dignidad, FLD	<b>Contract N°:</b> T06.33 <b>CTR type:</b> Grant <b>Start date:</b> 16/01/2019 <b>End date:</b> 14/06/2022	<b>EU Amount:</b> 769.998,30 <b>Co-Financing:</b> 69.999,85 <b>Total</b> 839.998,15
	<b>Department</b>	<b>Cesar, Guajira</b>			
24	<b>Territorios solidarios y sostenibles</b>	Fortalecimiento de organizaciones de economía solidaria para el desarrollo de iniciativas económicas y productivas en Espacios Territoriales de Capacitación y Reincorporación	Corporación Mundial de la Mujer Colombia, CMMC	<b>Contract N°:</b> T06.34 <b>CTR type:</b> Grant <b>Start date:</b> 10/3/2019 <b>End date:</b> 23/04/2021	<b>EU Amount:</b> 469.134,52 <b>Co-Financing:</b> 85.052,59 <b>Total</b> 554.187,11
	<b>Department</b>	<b>Tolima, Guaviare, Meta</b>			
25	<b>Comunidades de economía solidaria</b>	Reintegración económica y social con un enfoque de economía comunitaria, territorial y solidaria.	LKS - ALECO	<b>Contract N°:</b> T06.35 <b>CTR type:</b> Services <b>Start date:</b> 14/12/2018 <b>End date:</b> 14/07/2022	<b>EU Amount:</b> 3.000.000,00 <b>Total</b> 3.000.000,00
	<b>Department</b>	<b>26 ETCR in 13 Depts.</b>			
26	<b>Piscicultura del Común</b>	Piscicultura del Común	Fundación Agirre Lehendakaria Fundazioa	<b>Contract N°:</b> T06.36 <b>CTR type:</b> Services <b>Start date:</b> 09/04/2019 <b>End date:</b> 30/06/2021	<b>EU Amount:</b> 1.033.000 <b>Total</b> 1.033.000
	<b>Department</b>	<b>26 ETCR in 13 Depts.</b>			
27	<b>MIA</b>	MIA: Programa de desarrollo socioeducativo para la mujer desmovilizada del conflicto armado en Colombia (Mestiza, Indígena, Afrodescendiente)	Acción Cultural Popular, ACPO	<b>Contract N°:</b> T06.37 <b>CTR type:</b> Grant <b>Start date:</b> 11/04/2019 <b>End date:</b> 10/04/2022	<b>EU Amount:</b> 522.000,00 <b>Co-Financing:</b> 58.000,00 <b>Total</b> 580.000,00
	<b>Department</b>	<b>Caquetá, Choco</b>			
28	<b>Aremos Paz</b>	Desarrollo rural integral para la promoción de la paz sostenible.	ForumCiv (Formerly Forum Syd Enskilda org:s bistandssamverkan)	<b>Contract N°:</b> T06.39 <b>CTR type:</b> Grant <b>Start date:</b> 6/09/2019 <b>End date:</b> 05/09/2022	<b>EU Amount:</b> 4.800.000,00 <b>Co-Financing:</b> 1.200.000,00 <b>Total</b> 6.000.000,00
	<b>Department</b>	<b>Arauca, Tolima, Meta, Guaviare, Cauca, Caquetá, Huila</b>			
29	<b>Mujeres que transforman</b>	Empoderamiento político y económico territorial con enfoque en las mujeres rurales	Stichting Interkerkelijke Organisatie Voor Ontwikkelingssamenwerking, ICCO	<b>Contract N°:</b> T06.41 <b>CTR type:</b> Grant <b>Start date:</b> 25/10/2019 <b>End date:</b> 24/07/2024	<b>EU Amount:</b> 6.340.000,00 <b>Total</b> 6.340.000,00
	<b>Department</b>	<b>Putumayo</b>			

No.	Project (Short title)	Leading Applicant	Co- applicants	Contract Details	Total Cost (EUR)
30	Rutas PDET	Rutas PDET	Red Adelco	Contract N°: T06.60 Start date: 18/07/2020 End date: 17/07/2024	EU Amount: 8.576.398,00
31			ICCO	Contract N°: T06.61 Start date: 31/07/2020 End date: 30/07/2024	EU Amount: 4.609.967,00
32			CIAT	Contract N°: T06.62 Start date: 22/12/2020 End date: 21/12/2024	EU Amount: 6.313.635,00
Department		Caquetá, Nariño (Tumaco) y Putumayo		CTR type: Grant	
33	Apoyo Presupuestario Reincorporación	Budget Support -Contrato de Ejecución de Reforma Sectorial de la Política Nacional para la Reincorporación Social y Económica de exintegrantes de las FARC-EP	ARN	Contract N°: T06.68 (T06.44) CTR type: Budget Support Start date: 07/05/2020 End date: 06/05/2025	EU Amount: 10.980.000,00
Department		Nacional		Total	10.980.000,00
34	Asistencia Técnica APS Reincorporación	Asistencia Técnica al Contrato de Ejecución de Reforma Sectorial de la Política Nacional para la Reincorporación Social y Económica de exintegrantes de las FARC-EP	EPTISA Servicios de Ingeniería S.L.	Contract N°: T06.77 CTR type: Services Start date: 01/03/2021 End date: 01/03/2024	EU Amount: 2.169.000,00
Department		Nacional		Total	2.169.000,00
35	Apoyo Presupuestario Tierras	Budget Support- Contrato de Ejecución de Reforma Sectorial "Tierra y Territorios Sostenibles para la Paz"	Government of Colombia	Contract N°: T06.73 (T06.71) CTR type: Budget Support Start date: 23/12/2020 End date: 23/12/2024	EU Amount: 9.300.000,00
Department		Nacional		Total	9.300.000,00
36	Apoyo Complementario APS Tierras	Apoyo Complementario al contrato de Ejecución de Reforma Sectorial "Tierra y Territorios Sostenibles para la Paz"	ONF Andina	Contract N°: T06.74 CTR type: Services Start date: 03/06/2021 End date: 03/12/2024	EU Amount: 1.600.000,00
Department		Caquetá, Meta		Total	1.600.000,00
37	Piscicultura del Común	Piscicultura del Común	Comitato Internazionale per lo Sviluppo dei Popoli, CISP	Contract N°: T06.94 CTR type: Grant Start date: 08/09/2021 End date: 08/03/2023	EU Amount: 4.443.421,11
Department		Nacional		Total	4.443.421,11
38	Taller Escuela	Taller Escuela: Saberes y patrimonio para la paz	Fundación Escuela Taller de Cali	Contract N°: T06.97 CTR type: Grant Start date: 14/12/2021 End date: 14/12/2022	EU Amount: 2.000.000,00
Department		Cauca, Huila, Tolima y Valle del Cauca		Total	2.000.000,00





**UNIÓN EUROPEA**

Más información en:

[www.fondoeuropeoparalapaz.eu](http://www.fondoeuropeoparalapaz.eu)

Y en redes sociales:

[#FondoEuropeoParaLaPaz](#) y [#EuropacreeEnColombia](#)